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Grant Number:
B-12-DT-50-0001

Grantee Name:
Vermont

LOCCS Authorized Amount:
$21,660,211.00

Estimated PI/RL Funds:

Obligation Date: Award Date:

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$21,660,211.00

Disasters:

FEMA-1995-VT
FEMA-4001-VT
FEMA-4022-VT

Declaration Number

Narratives
Disaster Damage:

The State of Vermont has published an Action Plan for Disaster Recovery that describes the proposed use of $21,660,211 of U.S. Department
of Housing and Urban Development (HUD) Community Development Block Grant Disaster Recovery (CDBG-DR) funding associated with the
Appropriations Act, 2012 (Public Law 112-55, approved November 18, 2011).  The Act provides for disaster relief for unmet needs, long term
recovery and restoration of housing, economic revitalization, and infrastructure resulting from severe damaging storms that occurred in the
State between April 23 and September 2, 2011; specifically, for FEMA Disaster Declaration 1995 (April 23-May 9, 2011 flood), FEMA Disaster
Declaration 4001 (May 26-27, 2011 flood), and FEMA Disaster Declaration 4022 (August 27- September 2, 2011 Tropical Storm Irene) that
the President declared major disasters under Title IV of the Stafford Disaster Relief and Emergency Assistance Act (42 U.S.C. 5121 et
seq.). The HUD guidance for the funding was published April 16, 2012 with an effective date of April 23, 2012 in the Federal Register as
Docket Number FR-5628-N-01.
Tropical Storm Irene was an exceptional event in the history of our small state. Nothing since the Great Flood of 1927 has so devastated
Vermont. The state sustained extraordinary damage on August 28th, when record rainfall resulted in catastrophic flooding. Some areas
received ten inches of rain and were battered by winds of 50 miles per hour during an eight hour period. Rivers across the state crested at
levels not seen for generations, some exceeding historic records established during the flood of 1927.
 The damage was severe and widespread. Six Vermonters lost their lives. Fifty thousand households lost power, affecting 74,000
people. Over 3,500 homes were damaged or destroyed, displacing 1,500 families; more than 500 of the impacted homes were mobile
homes. Transportation and public infrastructure were decimated. Of Vermonts 251 towns and cities, 225 suffered damage to municipal
infrastructure. In the immediate aftermath, over 500 miles of state roads were damaged, more than 200 miles of state-owned rail made
impassable, over 200 bridges damaged, and 34 state bridges closed. Thirteen communities were completely cut off for days, as National
Guard units were mobilized to deliver emergency supplies to these towns by air. More than 300 businesses sustained losses or were
destroyed. Agricultural impacts include the flooding of 20,000 acres of farmland, and the loss of over 400 acres of crops as well as many herds
of livestock for Vermont's family farms. The largest state office complex was completely flooded, forcing the evacuation of state employees
and clients of the Vermont State Hospital (an acute mental health facility), displacing 1,500 state workers indefinitely. Even the State
Emergency Operations Center (SEOC) was flooded, necessitating its relocation to the FEMA Joint Field Office. Sixteen public schools could
not open for weeks.
Vermonters mustered every possible resource to respond. National Guard troops from seven different states were deployed as the storm
unfolded. Communities instituted their emergency management plans and heroically rose to the challenges facing them. As the floods
receded, Vermonters volunteered their time and resources cleaning homesand businesses and feeding, clo

Disaster Damage:

thing, and housing fellow Vermonters who had lost everything. Vermonters continue to volunteer to rebuild homes, clear debris, collect
donations, and raise disaster relief funds. State government has redeployed staff to continue to support the ongoing needs of the disaster
response. However, the resources of this small rural state cannot cover the extraordinary extent of the damages from this devastating event.
 The localized impact of this disaster has placed many Vermont communities under severe fiscal stress. The cost of damage in many rural
towns is several times their total annual operating budget. To pay for repairs and replacement, nearly 50 small Vermont communities have had
to obtain loans and lines credit, some for more than $1,000,000 which is a significant amount
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considering these are small rural towns, in some cases with only a few hundred residents. These towns will be paying off Irene related debt for
many years to come.
Tropical Storm Irene established a record in terms of individuals requiring assistance.  As of this writing, one out of every 85 residents (7252),
registered for assistance and 226 maximum grants have been awarded under the Individual Assistance Program, totaling $22,837,089
payments made to date.
The task force helped locate available rental housing, identify gaps in assistance, assess the need for temporary housing units, coordinate the
response of housing agencies and advise FEMAs Housing Team.
The task force helped locate available rental housing, identify gaps in assistance, assess the need for temporary housing units, coordinate the
response of housing agencies and advise FEMAs Housing Team.
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Recovery Needs:

Housing Needs - Efforts are now focused on families and individuals that have not found permanent housing or repaired or replaced their
existing housing.   The vast majority of homes damaged or destroyed by the spring flooding and Irene was single family homes, including
mobile homes.  CDBG-DR funds will be used, through the Housing Recovery Program, for the repairs and rehabilitation as well as
downpayment assistance for survivors whose homes were destroyed.   The program is designed to complement assistance that is available
from other sources such as FEMA, SBA and the Vermont Disaster Relief Fund.   To address the remaining needs of those who lost mobile
homes, CDBG-DR will help launch a mobile home financing program to facilitate the purchase of new homes.  This, too, will supplement
assistance already provided or currently available.  According to FEMA, less than 100 units of rental housing were damaged.  Nonetheless,
the Housing Recovery Program will also include assistance for the owners of multi-family properties.   In addition to being the sole source of
revenue for some owners, these units provide critical housing options in communities such as Waterbury, which was experiencing a shortage
of affordable housing prior to Irene.
Replacement housing is needed in the most heavily impacted areas.  Funding is available on a competitive basis for the development of new
housing in communities that lost units that were affordable to low and moderate income households.  In addition, planning funds are available
to assist in the redesign and site selection for relocating affordable housing in flood-prone areas, such as Brattleboro
Housing Authority's Melrose Terrace and Hayes Court properties. 
The Long Term Recovery Committees and disaster case manager have followed up with every household that registered with FEMA to
determine any remaining unmet needs.   CDBG-DR funds will be directed to the unmet needs of those households.  The LTRCs are currently
working with approximately 800 households with needs ranging from a few final repairs to needing complete new homes.  This support is
being made available by the state and voluntary agencies in coordination with the Homeownership Centers to ensure the transitional and
permanent housing needs of survivors are met and they do not become homeless, particularly those with children.  The state is not aware of
any transitional housing or emergency shelter facilities impacted by the disasters and shelters report that disaster survivors are not turning to
them.  Unfortunately, some survivors continue to live in substandard housing situations.  Those that are willing to accept help are being served
by disaster case managers.  Difficult cases are elevated to the state’s Irene Recovery Office and resolved by an interagency team. 
In response to the flooding and closure of the Vermont State Hospital, the state is developing a new mental health hospital and three new
regional acute-care mental health facilities. In addition, it has created a new housing subsidy and services support program.  These will help
meet the needs of survivors with special needs that are or are at-risk of becoming homeless. 
Affordable Housing  - Very littusing, as defined as mode states adheren
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Recovery Needs:

lood-prone areas.  A major exception was Melrose Terrace in Brattleboro, the 80-unit public housing complex which suffered significant
flooding.  The units have been repairs and reoccupied but housing authority needs assistance for planning and implementation to relocate the
property out of the flood hazard area. 
It is important to note that much of the housing destroyed or damaged by flooding was owned by lower income households and was affordable
to them by virtue of modest cost to purchase or rent, without government assistance.  This is especially the case for mobile homes where a
University of Vermont survey showed that 85% of all residents in mobile home parks were low income and 40% were very low income or
extremely low income. 
Funding for affordable replacement housing is a component of the proposed distribution of funds.  The project sponsors will determine the
affordability level within the requirements of this grant and other funding sources.
Market Rate Housing Needs (non-subsidized) - The market rate homes without government financial subsidies make up almost all of the
housing impacted by 2011 flooding.  It is clear from the buyout amounts that the overwhelming number of homes that were damaged by
flooding were quite modest, both mobile homes and conventional buildings.  The occupants are of similarly modest means even though they
were not in subsidized housing.  Their needs for assistance to return to safe and affordable housing are substantial and cannot be met by their
own resources or insurance.  
Mobile Homes - Mobile homes in parks and on private land are an important source of affordable housing in Vermont and were
disproportionately impacted by Tropical Storm Irene.  While mobile homes comprise seven percent of the states housing units, they equaled
14% of the homes damaged by flooding.    Case workers for those displaced from mobile homes estimate that 100 of the households in
destroyed mobile homes have been unable to replace them.  Sixteen mobile home parks were flooded in the 2011 floods.  At least 12 parks lie
partially in flood hazard areas and some will not be rebuilt resulting in a loss of affordable units.   Purchasers of replacement mobile homes will
require park lots or land to site the new homes.  If the inventory of lots is reduced, new lots will be needed in flood proof locations.  This
requires new infrastructure of roads and utilities, as well as site prep for the home site.  
Many of the damaged homes lie in locations that are in areas prone to repeated flooding and face further risk if they are rebuilt in the same
location.  Federal funds are available through the Hazard Mitigation Grant Program (HMGP) to purchase those properties.  The federal funds
pay 75% of the cost of purchasing the property, removing any buildings and site restoration.   The local community is expected to pay 25%.
The small communities of Vermont faced with major rebuilding costs for roads, culverts and government buildings are unable to meet the
required 25% match.   The state has committed to providing the 25% match through the
CDBGDfudadadocmetrgeVrotHuinadCosrainBadf2Mfonevtofndtobusdtwrshe2%mac.nbp&lt/>
The Hazard MitiaioGanPormhswrewtfloplipoetoneswovlnailwsh

Public Comment:

Citizen Participation (77FR22587 and 77FR222587)
Outreach and citizen participation efforts started within days of Tropical Storm Irene.  In the days immediately following the storm, agency staff
reached out to over 255 affected businesses and gathered valuable information to prepare an appropriate response for immediate assistance
to the business community.  The state also established a 211 call center to assist individuals with housing and other emergency needs. 
DEHCD led one of the states most comprehensive and effective efforts to understand the needs of communities most impacted by the
disasters.  Dubbed the Community Recovery Partnership, the team-oriented initiative engaged community members, state agencies, and local
leaders in a collaborative effort to think about long-term planning and implementation of recovery efforts.  Thirteen regional Community
Recovery Partnership meetings, reaching 45 of the hardest hit communities, were held throughout the state.  This effort helped to identify and
shape both the short and long term recovery needs that will allow the state to emerge from this disaster safer, smarter, and stronger.  It greatly
informed the development of the Action Plan.
In an effort to better understand the comprehensive recovery needs and help prepare the Draft Action Plan, DEHCD also consulted with
regional development and planning organizations, affordable housing developers and providers, disaster case-managers, Long Term
Recovery Committees, FEMA, SBA, EDA, and other state agencies.  In addition DEHCD solicited and/or partnered in a number of surveys to
assess the needs of municipalities, farmers, businesses, and disaster victims.   
The Draft Action Plan was distributed and made available on May 29, 2012 for public comments.  The DEHDC solicited public comment for 30
days.  Staff conducted three public hearings:  June 5 in Brattleboro (Windham county); June 7 in White River Junction (Windsor county), and
June 12 in Montpelier (Washington county) to present the draft Action Plan and seek input.
A total of 84 individuals attended the three public hearings and 29 written comments were received that have provided valuable feedback and
input to help finalize the State's Action Plan.  The comments have been summarized and responded to appropriately.  See Appendix B - Public
Comments and Responses written documenthttp://accd.vermont.gov/strong_communities/opportunities/funding/cdbgdr
Staff have been providing one-on-one technical assistance on a daily basis to discuss projects, eligible activties, the application process.  To
expand capacity, a specific training session was held for our regional partners, regional planning commissions, regional development
corporations, and consultants to provide them with thorough information regarding the CDBG-DR federal requirements, the State's Action
Plan, Method of Distribution and application process to provide them with the opportunity to assist municipalities, for profits, non-profits, and
developers to access the CDBG-DR funding for recovery projects as outlined in the Action Plan under the $8M allocated to Economic
Recovery, Housing Recovery, Infrastructure repairs and Planning Activities through a competitive process.  Further, staff have been
conducting application workshops in Williamsville September 1

Recovery Needs:

to have their property bought out. To date, 137 residences have been approved at the state level and sent to FEMA for final review.  Most are
expected to be eligible and require funding.  The HMGP funds can only be used for very basic site stabilization after the building is removed. 
Local communities, who become the owners of the remaining land, may wish to make additional site improvements to restore the land for
public use and recreational activities only.  These infrastructure costs will require additional CDBG-DR funds that cover 100% of the costs to
help in restoring the municipalities and surrounding properties.
Additional purchases are possible and desirable.  The State may be eligible for additional funding and a third round of purchases will take
place late in 2012.  The average CDBG cost for the above buyouts is $47,350 and additional purchases are budgeted at that amount per
buyout.  This is believed to be 25 more purchases adding to the unmet need by $1,183,750.  In addition, CDBG-DR funds would be proposed
to buy out properties deemed ineligible for FEMA grants, but that which is prudent to
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remove from the floodplain is estimated at $1,147,786.  Some of the cleared sites have been identified for recreational purposes and require
development and design for appropriate public access that is estimated at $1,334,943.  This brings the unmet need related to buyouts to a
total of $9,440,248.
The total estimated unmet housing need is $19,628,998.  Source: Disaster Case Managers and Homeownership Centers.
Economic Revitalization - There are several aspects of losses to the economy from the floods.  Buildings and their contents alone are
estimated to have had losses in excess of $100,000,000.  Those businesses were unable to operate for periods of time that ranged from days
to months. Many more businesses were shut down in communities that were cut off when roads and bridges washed out, employees,
customers, shipments and deliveries were not able to get to the business, and power was out.  Tourists were unable or unwilling to make trips
to both affected and unaffected areas.  These total losses may never be fully tallied, but are a multiple of the pure property damages.
Many of the impacted areas depend extensively on tourism for income.  The physical appearance of the community, especially the village or
town center, is an important attraction for visitors.  There are two unmet needs in this realm. The first is to restore the downtowns to a
stronger, more resilient condition than before the flood.  This may involve improvement of specific buildings, streetscape improvements,
signage, or improved public facilities. 
The second is to spread the word to travelers that the flood is long over, transportation and travel are not difficult, facilities for visitors have all
reopened and, that the scenery is as beautiful as ever.  Unfortunately, flooding and road damage make dramatic footage for news crews. 
Recovery is measured and does not present striking images (back to normal is not news).  Our businsss nedelpsreherdhaVeotoeforuiesnde
wlcmebakisitrs.nbp;heepatmntofEcnoic,Houingnd CmmuitDeelpmntDEHC) suves fondthtespndig bsiesesadvereinacianeeds of $163,412. The
largest categorieofneewerfordebreucioanwokigapialueo flod-elatdxpenes&ns; Bsiesowerinthturvealshad

Recovery Needs:

large unmet needs to repair their buildings and site and replace equipment.   This survey did not capture all the unmet needs of businesses,
but provides insight into greatest needs of those impacted.  The total monetary need recorded from the 178 respondents was $17,464,000. 
As the CDBG-DR funding becomes available and the Regional Development Corporations (RDC's) and other entities begin working directly
with businesses to a make detailed assessments of their respective unmet needs, that dollar amount will surely grow to an excess of $20M. 
Therefore, the CDBG-DR funds will have to be prioritized and managed appropriately.
 Agricultural Unmet Needs
Vermont farmers face hardships similar to other business owners.  Statewide agricultural losses due to Irene are estimated at $10,000,000. 
The potential feed damage mostly to an estimated 120,580 tons of corn silage is still unknown due to fermentation and potential molds within
the harvested feed, which will have to be tested.  If all the feed were to be condemned due to poor fermentation and high levels of mold, the
cost to replace the feed could be over $8,000,000.  These losses include immediate losses to ruined crops, damaged feed, dead livestock,
flooded buildings, damaged equipment, eroded or sedimented farmland and continuing losses that include lost income when milk or crops
could not be shipped, damage to stream banks, lost acreage due to stream bed relocation, costs of stabilizing stream banks, replanting
pastures, replacing fencing, and restoring flood damaged farm roads, barnyards and other facilities.
Statewide, USDA compiled Irene related damage assessments on over 460 farms. Livestock farms lost feed for animals, which can affect
income over time, while vegetable and fruit farmers lost direct income from the loss of product inundated with floodwaters. Statewide, flooding
damaged over 400 acres of land producing fruit and vegetables. The estimated economic loss related to fruit and vegetable farming from Irene
is about $2.24 million. This income loss decreases the reserves that fruit and vegetable farms use for spring-planting needs. Considering the
$2.24 million will not be recovered, some farms that were adversely affected could experience viability issues during 2012.
The losses in the agricultural industry are sometimes less obvious, but no less devastating than those to buildings or roads.  Animals can
survive floods but be sickened leaving owners with substantial medical bills and, in the case of dairy cows, no saleable milk during treatment. 
And still the animal might die, resulting in more costs than if it had died in the initial flooding.  Cropland is not just flooded and then uncovered
when the waters recede.  The crop is left covered with silt that may not wash off in subsequent rains rendering it worthless.  Sediment
deposition is often not good growing material and needs to be removed and then the field leveled, tilled and replanted before
returingtorodutiveuse.nbsp;esaiizebnkmycontuetoeodforarscoeompndigthelsssf theareot moifid,vent
cosidrablcost&nbspFrmerarestildisoveingossesnd repirstheyad hpedtoake temsevesithot asistncere noprovnguaffodable, beyond their
capacity, or too time consuming afterheirormalworklad.&np; Te rducd fetiliy ofieds wll bfullundersoodafterrepirs ae mded copsrownAn
Apri201survy btheVermot Agecy of

Recovery Needs:

Agriculture, Food and Markets of farmers impacted by flooding revealed that 73% had not fully recovered from flood damage and most had
remaining needs in excess of an average $25,000 per farm.  These farmers may still be eligible for USDA assistance, but other sources,
including insurance have been exhausted.  Assuming that each gets the typical USDA loan amount of $10,000, there are substantial unmet
needs for farms to rebuild buildings and return fields to production.
Based on the survey data and the USDA count of impacted farmers,the agricultural unmet needs are in excess of $5,426,400.  It is important
to remember that farms are diverse and this includes both small producers and those with up to 3,000 acres and large dairy herds.  Some
large farms may have recovery costs remaining in excess of $1,000,000.  Source: USDA
 Tourism
While Irenes devastation alone was a major economic blow to an already fragile state economy, the storms timing created additional
problems. The storm arrived on August 28th, just a couple of short weeks before Vermont's  fall foliage season, one of the states biggest
revenue-generating travel seasons. Just as leaves were starting to turn, major roadways were impassible and many popular destinations were
unreachable.  Many in to the tourism industry who were open for business and largely unaffected by the storm began reporting significant
cancelations. Fewer visitors would quickly lead to empty restaurant tables and a lack of retail consumers.
The Vermont Agency of Transportation made critical tourism routes a priority, while the State's Department of Tourism and Marketing quickly
launched an aggressive multi-media campaign designed to inform the traveling public of where and how to travel throughout Vermont. 
However, many of the small towns with tourism-dependent economies suffered significantly whose non-state roads and bridges remained
unusable and though the businesses were not impacted directly from the storms were
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This Report Period To DateOverall

impacted from lack of customers unable to get to their businesses.
Annually, the Tourism industry realizes over 14 million visitors who spend over $1.4 billion, of which generates over $200 million in direct State
revenues.  Hence, the critical need to combat any negative perceptions about Vermont's recovery.
The unmet need for the Tourism industry and marketing campaign is in excess of $500,000 based on the need to bring visitors to the flood-
impacted communities that rely heavily on tourism, and the projected advertising campaign costs.
The combined total estimated unmet economic need for small businesses, agriculture, and tourism is $28,144,033.
Community Infratructue Response and Unmet Needs
Tropical Storm Irenes impact to towns was extraordinatry.  Irene hit some 25 Vmntnicipliiewih5
incringeeredmae.Inancaes,acomnitysownowovilagcentenested clse ta riveor steam,consisent wih ourtatestradtionasettlmentpattens
wasravagebyagingloodwaers.ome comuniies lst vitaland reordsas muncipaloffies wre locted ihardit ares. Acordig tohe PresrvatioTrustf
Vemont, more than 600 historic buildings were impacted in over 30 downtowns orillages
p&g;Iaditioto te trnsporationdamae, may tows hadto conend withextesive dmageto othr pulicnfastrcturePubliwatesupply and watewatr
systms,ibraris, polce andfire s

Recovery Needs:

ations and town garages have all experienced significant damage. Town officials, state legislators and other local leaders have done an
exceptional job under extraordinary circumstances, but the list of challenges facing impacted towns remains long and complex.  The State
made a decision early in the Irene recovery that it would aid towns with a range of support, including financial and technical assistance, and to
act as an advocate for towns with federal agencies. The partnership between the State, towns, the Vermont League of Cities and Towns
(VLCT) and Vermont's Regional Planning Commissions (RPCs) has been a hallmark of the recovery. This partnership and the ongoing state
support of local recovery are critical for Vermont’s overall success and must continue.
Public Assistance Support and Town Finances
While the final cost of recovery is not yet known, the magnitude of Irenes impact is expected to stretch many town budgets, some by multiples
of their annual totals. Funding from FEMA's Public Assistance (PA) program will help cover most repairs, but towns will face the ongoing
challenge of paying for the damages for years to come.
The state took additional steps to help local finances by agreeing to abatement assistance for the statewide education property tax, as well as
a package of measures that accelerated highway aid and education payments and allowed disaster-impacted towns to defer education
payments.
FEMA PA provides 90 percent reimbursement leaving the remaining 10 percent for the state and towns to split for damaged public
infrastructure such as roads, bridges, culverts, public buildings and water treatment facilities.  Towns have been forced to cover the cost of
repairs out-of-pocket until the reimbursement arrives, which can take months. This has left town officials scrambling to find alternative
financing to cover expenses. The state advanced payments of key state and federal programs, and initiated the Community Disaster Loan
program with FEMA. The Municipal Bond Bank started a program to assist towns with low-interest loans to finance response and recovery
efforts. Vermont banks were also quick to respond, offering favorable terms and fast turnaround, and have been good partners throughout the
recovery.
The state and FEMA will cover 95% of the cost of approved repairs to public infrastructure including roads, bridges, culverts and public
facilities.  Local governments are expected to pay the remaining 5%.  In many towns even 5% of the cost exceeds the entire annual budget for
the town.  However, in recognition of thi spotential burden, the state will cover the amount exceeding what a three cent property tax increase
would raise. Nonetheless, the need formatching funds willremain an obstacleforsomecommunitieslimitingtheirabilitytorepairbuildings, parks,
andlower priority facilities.
Alternativeand enhancedprojects have to bepaidfor bytowns above replacement costs.  These projectsare likely to be proposed astowns
choose to rebuildin different locations, combine or separate functions, or build larger facilities to meet current needs.  This will expand the
unmet needs shown above.  Furthermore,FEMAdeniessome claimsoutright.   These projects represent significant unmet needs of over $6.4
million. 
Town-Owned Facilities
Less well

Recovery Needs:

documented is the damage to town halls, libraries, police and fire stations, and other town-owned facilities.  There was damage in numerous
towns and the worst hit had virtually all their facilities damaged.  The estimated number of damaged buildings is ten and the average repair or
replacement cost is $400,000 ($4,000,000 total).  The local share is projected to be $500,000.  
Some reasonable repair costs are likely to be rejected by FEMA, leaving the municipality to pay all of the costs.  Town-owned buildings unmet
needs are estimated at an additional $500,000.
Non-profit and community service buildings
Vermont Community Fund made at least 29 grants to non-profit groups for storm related repairs and replacement of building contents.   These
facilities include senior centers, child day cares, youth recreation facilities, and social service agencies. These grants were small and were not
intended to reconstruct buildings, but rather to get through the cleanup phase and meet immediate needs.  Assuming half of these buildings
need major repairs at an average cost of $100,000 (it could be much higher), there is an unmet need for these 15 sites of $1,500,000.
The total estimated unmet community infrastructure need is $8,491,328.

Public Comment:

3, 2012 with 75 attendees representing municipalities, businesses and nonprofits and September 20, 2012 in Waterbury with 35 attendees to
provide as much direct technical assistance and exposure of the availability of the CDBG-DR funding as possible.  More workshops will be
conducted over the coming weeks, along with continued one-on-one meetings and project site visits.
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$0.00

N/A

$18,354,910.67

$4,225,235.01

$597,936.77

$729,881.77

Total Obligated

$0.00

$3,649,218.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

Total Budget

$21,575,723.84

$0.00 $0.00

Match Contributed

     Program Funds Drawdown

$18,222,966.61

$20,419,021.84

$21,575,723.84

Program Income Received

($65,867.00)

$695,399.00

Staff continue working closely with each of the remaining open Projects to ensure meeting all the requirements to
fully complete the environmental reviews and secure all the appropriate permits.  The majority of the projects at this
point are infrastructure that require stream alteration permits that are very restrictive as to the access to the rivers
and when work can be undertaken - only between July 1 and October 1, and then this is very weather dependent, as
well.
Along with the Property Buyouts that take much longer than originally anticipated to secure clear title to complete the
transactions and the deed transfers, we have posted for Citizen comment an extension for the completion date of
the Action Plan from September 30, 2017 to September 30, 2018.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$1,001,299.30

$0.00

To Date

Limit on Public Services

$4,225,235.01

56.75%
55.68%

Overall Benefit Percentage (Projected)

$2,053,194.30

Requirement

Limit on State Admin $1,083,010.55

$0.00

Limit on Admin/Planning

$3,249,031.65

Required

$4,332,042.20

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Public services $3,249,031.65 $0.00

Progress Toward National Objective Targets
National Objective Target Actual
Low/Mod $10,830,105.50 $11,021,543.90

Overall Benefit Percentage (Actual)

Most Impacted and Distressed Threshold (Projected) $0.00$0.00

$729,881.77 $18,354,910.67Total Funds Drawdown

Most Impacted and Distressed Expended $0.00 $0.00

7

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

Competitive Economic Recovery, Competitive Economic $0.00 $3,124,294.00 $3,124,294.00

Competitive Grants Housing Recovery, Competitive Grants $0.00 $129,966.00 $129,966.00

Competitive Grants Municipal Infrastructure, Competitive $335,618.00 $9,122,078.00 $7,087,171.00

Competitive Grants Planning, Competitive Grants Planning $15,749.00 $769,392.00 $548,555.00

Economic Recovery Planning, State Direct Economic Recovery $0.00 $503,340.00 $503,340.00

Housing Recovery Program, State Direct Housing Recovery $0.00 $718,528.84 $718,528.84

Property Buy Outs, State Direct Property Buy Outs $348,185.00 $6,142,530.00 $5,241,756.53

State Administration, State Administration $30,329.77 $1,083,011.00 $1,001,299.30
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Activities

Competitive Economic Recovery / Competitive EconomicProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$454,185.00

Low/Mod Town of Johnson

Total Projected Budget from All Sources

Match Contributed

$454,185.00

$0.00

$49,000.00

$0.00

$454,185.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Economic Recovery - non-targeted counties IG-
00009

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

06/30/2015

$0.00

To Date

11/08/2012

Direct ( Person )

$454,185.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Completed

Activity Description:

Provided a loan to Johnson Market, LLC for the retrofit of the totally destroyed former Grand Union Grocery from flooding. 
Bringing back a grocery to this community is critical as there is no other grocery within a 30 mile radius.  Only expensive
convenience stores are near the locale, making grocery shopping unaffordable to the majority of the citizens in Johnson.  In
addition, this revitalization effort will provide the ability of local individuals to walk to work as there will be the creation of a
minimum of  12 positions. 

Location Description:

Businesses located in the non-targeted counties, all counties received a Presidentially declared disaster, it would be those
counties outside of Washington, Windsor and Windham counties.  In this case, the Town of Johnson is located in Lamoille
county.  The Johnson Market, LLC dba Sterling Market is located at

Johnson Market, LLCActivity Title:

Project Number:

Competitive Economic Recovery

Project Title:

Competitive Economic Recovery

$454,185.00$0.00Agency of Commerce and Community Development

$0.00$0.00Town of Johnson

$0.00     Program Funds Drawdown $454,185.00

$454,185.00$0.00Total Funds Expended
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/8 0/12# of Permanent Jobs Created 0 0 0

0 15/0 4/0 19/0# of Permanent Jobs Retained 0 0 100.00

This grant completed in the first quarter of 2016 and a Certificate of Program Completion has been issued.  However, there is a
modification required to the beneficiaries section whereby Jobs Retained has been populated, but it was set up in the action
plan to report on Jobs Created.  Staff seek technical support to correct this issue to finalize the reporting in DRGR. This is a
Created, not Retained National Objective.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/3# of Businesses 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 19/4 4/8 23/12# of Persons 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,395,109.00

Low/Mod Brattleboro Development Credit Corporation

Total Projected Budget from All Sources

Match Contributed

$1,395,109.00

$0.00

$0.00

$0.00

$1,395,109.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Economic Recovery - Windham county IG-00012

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

09/30/2016

$0.00

To Date

07/01/2012

Direct ( Person )

$1,395,109.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Completed

Activity Description:

To provide grants or loans for repairs, working capital, rental subsidies, land restoration for businesses, and nonprofits,
including farms located in Windham county.
8/20/13 - enhanced the allocation by $500,000 for a total of $1,500,000
6/27/16 - deallocated $104,891 from the $1,500,000 award amount, resulting in a total grant award of $1,395,109.

Location Description:

Businesses located in Windham county

Staff officially closed this grant in the previous quarter and we will no longer report on this activity in future QPRs.

Activity Progress Narrative:

BDCC/SRDC Business AssistanceActivity Title:

Project Number:

Competitive Economic Recovery

Project Title:

Competitive Economic Recovery

$0.00$0.00Agency of Commerce and Community Development

$1,395,109.00$0.00Brattleboro Development Credit Corporation

$0.00     Program Funds Drawdown $1,395,109.00

$1,395,109.00$0.00Total Funds Expended
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 101/12 0/70 148/130# of Permanent Jobs Retained 0 0 68.24

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

42/40# of Businesses 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 101/12 0/70 148/130# of Persons 0 0 68.24
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,275,000.00

Low/Mod Capstone Community Action

Total Projected Budget from All Sources

Match Contributed

$1,275,000.00

$0.00

$80,000.00

$0.00

$1,275,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Economic Recovery-Wash&Windsor counties IG-
00016

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

06/30/2016

$0.00

To Date

07/01/2012

Direct ( Person )

$1,275,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Completed

Activity Description:

To provide grants or loans for repairs, working capital, rental subsidies, land restoration for all businesses, and nonprofits,
including farms.
8/21/13 executed enhancement to allocation by $275,000 for a total of $1,275,000

Location Description:

Businesses located in Washington and Windsor counties

This grant was closed in a previous quarter and we will no longer report on this activity in any future QPRs.

Activity Progress Narrative:

CVCAC Business Assistance ProgramActivity Title:

Project Number:

Competitive Economic Recovery

Project Title:

Competitive Economic Recovery

$0.00$0.00Agency of Commerce and Community Development

$1,275,000.00$0.00Capstone Community Action

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $1,275,000.00

$1,275,000.00$0.00Total Funds Expended
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 79/25 146/103 343/181# of Permanent Jobs Retained 0 0 65.60

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

43/42# of Businesses 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 79/25 146/103 343/181# of Persons 0 0 65.60

Competitive Grants Housing Recovery / Competitive GrantsProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

Low/Mod Westgage Housing Inc.

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

Westgate Housing IG-2014-00003

Jan 1 thru Mar 31, 2017

Activitiy Category:

12/31/2016

03/24/2017

To Date

02/19/2015

Direct ( HouseHold )

Responsible Organization:

Rehabilitation/reconstruction of residential structures Completed

Westgage HousingActivity Title:

Project Number:

Competitive Grants Housing Recovery

Project Title:

Competitive Grants Housing Recovery
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$129,966.00

Total Projected Budget from All Sources

Match Contributed

$129,966.00

$0.00

$38,322.00

$0.00

$129,966.00

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00 $0.00

$38,322.00

N/A

$0.00
$129,966.00

Most Impacted and Distressed Expended $0.00

Activity Description:

During Tropical Storm Irene, five buildings that contain thirty units of housing, suffered damage as a result of flood waters. 
Westgate Housing, Inc, a non-profit affordable housing entity, will be using CDBG-DR funds, in addition to other resources, to
repair the damage caused by the flood waters, and in combination, will complete flood proofing measures that will prevent
water intrustion into the buildings in the future.   

Location Description:

The buildings to be impacted by this CDBG-DR grant include:
1 First Level Drive, Brattleboro, VT; 20 First Level Drive, Brattleboro, VT; 27 First Level Drive, Brattleboro, VT; 31 First Level
Drive, Brattleboro, VT; and 39 First Level Drive, Brattleboro, VT.

Staff officially closed out the grant this quarter and a Certificate of Program Completion was issued on March 24, 2017.  We will
no longer report on this activity in future QPRs.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

$129,966.00$0.00Westgage Housing Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

30/30# of Housing Units 0

30/30# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 13/0 17/27 30/30# of Households 0 0 100.00

0 13/0 17/27 30/30# Renter Households 0 0 100.00

$0.00     Program Funds Drawdown $129,966.00

$129,966.00$0.00Total Funds Expended
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Competitive Grants Municipal Infrastructure / CompetitiveProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$302,958.00

Urgent Need Town of Barnard

Total Projected Budget from All Sources

Match Contributed

$302,958.00

$0.00

$9,689.00

$0.00

$302,958.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Town of Barnard IG-00075

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$9,689.00

N/A

12/30/2018

$204,958.00

To Date

06/11/2015

Area (  )

$73,646.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

Project will stabilize an ongoing bank failure exacerbated by Tropical Storm Irene and subsequent rain events that is
endangering two town highways, a town garage, a recycling center, a state bridge, and a state highway.  Project will include the
installation of large type 4 rip rap at the base of the failing bank that is embedded in the stream bed and bank.  This will prevent
mass failure of the bank and the ongoing sedimentation of the stream.

Riverbank StabilizationActivity Title:

Project Number:

Competitive Grants Municipal Infrastructure

Project Title:

Competitive Grants Municipal Infrastructure

$73,646.00$0.00Town of Barnard

$0.00     Program Funds Drawdown $73,646.00

$73,646.00$0.00Total Funds Expended
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Location Description:

204 Chateauguay Road, Barnard, VT

During this quarter, the Town finalized the contract documents and awarded a contract to G & N Construction following the bid
process from the previous quarter.  Construction will not be able to commence until after July 1, 2017 due to the sensitivity of
the fish spawning in this area and the Stream Alteration Permit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$275,000.00

Urgent Need Town of Warren

Total Projected Budget from All Sources

Match Contributed

$275,000.00

$0.00

$9,154.00

$0.00

$275,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Town of Warren IG-00066

$19,611.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$9,154.00

N/A

06/30/2017

$0.00

To Date

12/11/2014

Area (  )

$40,240.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

The project incorporates traffic calming, and aesthetic and safety enhancements in the Warren Village core to restore and
increase the immediate area's economic vitality and resilience after Tropical Storm Irene.
This is the implementation of the previously completed Warren Village Pedestrian Enhancement Plan, reviewed and updated in
October 2013 by the Vermont Downtown Action Team, as outlined in the Warren V-DAT Report (part of Disaster Recovery
Grant Downtown TA Wash&Windsor counties PG-00017 under Economic Recovery Planning).

Location Description:

Project is located at 42 Cemetery Road, Warren, VT.

The final design plans have been completed, and the project is continuing on schedule moving forward with the final
environmental review.  The plans include using permeable pavers, the addition of a new catch basin, improvements to an
existing catch basin, and the improvement of underground utilities.  Plans also include the addition of a bicycle parking area
and new street benches to enhance the area.

Activity Progress Narrative:

Warren Village Main Street ImprovementsActivity Title:

Project Number:

Competitive Grants Municipal Infrastructure

Project Title:

Competitive Grants Municipal Infrastructure

$40,240.00$40,240.00State of Vermont Agency of Commerce & Community

$0.00($20,629.00)Town of Warren

$19,611.00     Program Funds Drawdown $40,240.00

$40,240.00$19,611.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1320# of Linear feet of Public 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$995,000.00

Low/Mod Town of Windsor

Total Projected Budget from All Sources

Match Contributed

$995,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Town of Windsor IG-00052

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/30/2018

$0.00

To Date

09/11/2014

Area (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Planned

Activity Description:

Location Description:

Staff held a Technical Assistance call with the Town and the Southern Windsor County Regional Planning Commission to
discuss contracts and financial management.  The grant agreement for this project was executed on March 20, 2017 with the
bid process scheduled to take place in the following quarter and construction to begin this Summer.

Activity Progress Narrative:

Windsor Dam Safety RepairsActivity Title:

Project Number:

Competitive Grants Municipal Infrastructure

Project Title:

Competitive Grants Municipal Infrastructure

$0.00$0.00Town of Windsor

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$81,512.00

Urgent Need Town of Chester

Total Projected Budget from All Sources

Match Contributed

$81,512.00

($26,488.00)

$118,867.00

$0.00

$81,512.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Wash & Windsor Infrastructure IG-00062

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$118,867.00

N/A

06/30/2016

$0.00

To Date

12/11/2014

Area (  )

$81,512.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

The project will use CDBG-DR funds, in combination with other resources, to remove and replace an undersized culvert on
Cavendish Road in Chester, VT, which was damaged in Tropical Storm Irene.  The undersized culvert will be replaced in
accordance with Vermont Agency of Transportation (VTAOT) and Vermont Agency of National Resources (VTANR)
requirements.

Location Description:

Cavendish Road, Chester, Vermont.

This grant was closed in a previous quarter and we will no longer report on this activity. 
Match Contributed was not previously reported, so adjustment reflects match expended by Town.

Activity Progress Narrative:

Chester Cavendish Road CulvertsActivity Title:

Project Number:

Competitive Grants Municipal Infrastructure

Project Title:

Competitive Grants Municipal Infrastructure

$81,512.00$0.00Town of Chester

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

274/66# of Linear feet of Public 0

$0.00     Program Funds Drawdown $81,512.00

$81,512.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$179,870.00

Urgent Need Village of Woodstock

Total Projected Budget from All Sources

Match Contributed

$179,870.00

$0.00

$42,230.00

$0.00

$179,870.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Wash & Windsor Municipal Infrastructure IG-00059

$131,629.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$42,230.00

N/A

06/30/2017

$179,870.00

To Date

09/12/2014

Area (  )

$131,629.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Planned

Activity Description:

During Tropical Storm Irene, the area that contained the Village of Woodstock's snow dump was flooded.  While no snow was
stored at the site at the time, flood waters eroded a portion of the land and has made the area more susceptible to flooding. 
Due to the mixture of potential contaminants with the snow entering the Ottauquechee River, the Village will use CDBG-DR
funds, in conjunction with other resources, to construct a new stormwater treatment system that will control snowmelt from
stockpiled snow removed from the Village strees and sidewalks.  This stormwater system will include a retention pond that will
allow meltwater from the stockpiled snow to infiltrate the underlying soil before entering into the groundwater aquifer and
prevent potential contamination of the Ottauquechee River.

Location Description:

Adjacent to the Ottauquechee River, Woodstock Village, Vermont.

Construction work has been completed and the Town has submitted the final requisition to draw all remaining funds.  The final
requisition is currently under review at the time of this report.   Staff will work with the Grantee to close out the grant in the
upcoming quarters.

Activity Progress Narrative:

Woodstock Village Snow DumpActivity Title:

Project Number:

Competitive Grants Municipal Infrastructure

Project Title:

Competitive Grants Municipal Infrastructure

$131,629.00$131,629.00Village of Woodstock

$131,629.00     Program Funds Drawdown $131,629.00

$131,629.00$131,629.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,000.00

Low/Mod Town of Wilmington

Total Projected Budget from All Sources

Match Contributed

$300,000.00

$0.00

$27,337.00

$0.00

$300,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Wash & Windsor Municipal Infrastructure IG-00071

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$27,337.00

N/A

06/30/2017

$300,000.00

To Date

02/12/2015

Area (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Planned

Activity Description:

 The Town will utilize CDBG-DR funds, in conjunction with other resources, to complete construction of an accessible
pedestrian walkway from 27 West Main Street to 37 West Main Street in Wilmington, VT.  The project will advance the
conceptual plans to construction plans by completing a topographic survery, coordinating with landowners and VTrans to obtain
necessary easements and right-of-way agreements, identifying any additional permits needed, as well as coordinating with
utilities to provide power to the project site.  Finally, the Town will hire a contractor to construct the new sidewalk that will create
a new gateway on the western edge of the historic downtown, and provide pedestrians with a safe and fully accessible route to
businesses and recreational facilities.

Location Description:

27 - 37 West Main Street, Wilmington, Vermont.

The grant agreement was executed on January 5, 2017.   The Town has entered into a contract with Zaluzny Excavating for the
work, which is scheduled to begin in the second quarter of 2017.

Activity Progress Narrative:

Wilmington Streetscape Improvements Route 9
West

Activity Title:

Project Number:

Competitive Grants Municipal Infrastructure

Project Title:

Competitive Grants Municipal Infrastructure

$0.00$0.00Town of Wilmington

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/520# of Linear feet of Public 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$135,325.00

Low/Mod Town of Roxbury

Total Projected Budget from All Sources

Match Contributed

$135,325.00

$0.00

$10,850.00

$0.00

$152,741.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Wash & Windsor Municipal Infrastructure IG-00072

$112.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$10,850.00

N/A

12/31/2016

$0.00

To Date

04/14/2015

Area (  )

$135,325.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

The Town of Roxbury will use CDBG-DR funds, along with other resources, to replace hydraulically inadequate culverts located
on Cram Hill Road and Thurston Hill Road.  Both culverts were severely damaged during Tropical Storm Irene.  The new
culverts will be be between a 70% and 326% increase in footprint.  The replacement work will include solid rock removal and
telephone line relocation.

Location Description:

The two culverts to be replaced with CDBG-DR funds and other resources include culverts located on Cram Hill Road and
Thurston Hill Road, both in Roxbury, VT.

Staff worked closely with the Town to approve the final requisition and close out the Grant this quarter. Town staff endured
multiple personal tragedies throughout the quarter delaying the process of approving the Final Program Report and officially
closing the grant.  The Certificate of Program Completion will be issued in early April 2017 and the grant will then be officially
closed.  Following the final requisition in January 2017, an additional $17,416 was deallocated bringing the total deallocation to
$67,416.
 

Activity Progress Narrative:

Roxbury Cram Hill and Thurston Hill CulvertsActivity Title:

Project Number:

Competitive Grants Municipal Infrastructure

Project Title:

Competitive Grants Municipal Infrastructure

$135,325.00$112.00Town of Roxbury

$112.00     Program Funds Drawdown $135,325.00

$135,325.00$112.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

66/66# of Linear feet of Public 66

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$873,200.00

Urgent Need Town of Waitsfield

Total Projected Budget from All Sources

Match Contributed

$873,200.00

$0.00

$545,479.00

$0.00

$873,200.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Wash& Windsor Municipal Infrastructure 3  IG-
00024

$55,009.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$545,479.00

N/A

06/30/2017

$0.00

To Date

05/10/2013

Area (  )

$807,053.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of buildings for the general conduct of Under Way

Activity Description:

Moving the Town Office out of the basement of the Library to a location that is well outside the flood zone will eliminate losses
to this public facility.  With the  extreme weather events becoming the new normal, the question is not whether this area will
flood again but when.
Flood damage from Tropical Storm Irene drove home the fact the Town Office must move to a location outside the flood zone
as quickly as possible.  The Town Office has flooded twice in 13 years.  Flash flooding on June 26 and June 27, 1998 resulted
in a 500-year flood that inundated Bridge Street and other areas along the Mad River.  Relocation of the Town Office to a larger
building and site out of the flood zone and within the historic Village/designated Village Center will:
(1) enable the uninterrupted delivery of these essential governmental services;
(2) ensure the Town Office continues to contribute to the civic and economic fabric of the downtown;
(3) ensure full ADA accessibility to citizens with disabilities; and
(4) result in a more energy efficiently designed space. 
 
 

Location Description:

The Farm Stand site, approx. 4164 Street, Waitsfield, VT  05673 (address has not been assigned yet)

Waitsfield Municipal Office RelocationActivity Title:

Project Number:

Competitive Grants Municipal Infrastructure

Project Title:

Competitive Grants Municipal Infrastructure

$807,053.00$55,009.00Town of Waitsfield

$55,009.00     Program Funds Drawdown $807,053.00

$807,053.00$55,009.00Total Funds Expended
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The project is substantially complete however, there are a few items to be addressed such as sound absorption panels and
some other small matters.  Staff are working with the Town to ensure these items are addressed as funding allows. The Town
is currently working to submit an Grant Amendment Request for additional funds.  

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of buildings (non-residential) 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,232,929.00

Low/Mod Barre City

Total Projected Budget from All Sources

Match Contributed

$1,232,929.00

$0.00

$1,124,430.00

$0.00

$1,232,929.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Wash&Winds Muni Infrastructure  5 IG-00049

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$1,124,430.00

N/A

12/31/2017

$0.00

To Date

07/10/2014

Area (  )

$1,232,929.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

During Tropical Storm Irene, some areas of the City of Barre were impacted by flood waters.  One of those areas, known as
Enterprise Alley, was once the location of Howe Dry Cleaners and the soil is known to be contaminated.  To prevent the future
contamination from any potential flooding of this area, the City of Barre will clean up and redevelop a 1.2 acre area in the center
of the City’s downtown.  The activities will include the environmental clean-up of the former Howe Dry Cleaners site (9 Depot
Square), the creation of  approximate 85 parking spaces, and the additions of a modest plaza at the front of Railroad Depot,
new curbing, sidewalks, crosswalks, integration of a section of the Barre City Bike Path,  lighting and way finding signage.  This
work is the initial and lynch pin phase of re-purposing the larger Merchants Row area, 4 acres, area behind the buildings on the
south side of N. Main Street. 

Location Description:

The project area for Brownfield clean-up includes the following municipally owned property with street addresses: Enterprise
Aly (roadway), 16 Enterprise Aly. 9 Depot Square, and property adjacent to 56 Depot Square, the Railroad Depot (Visitors
Center) owned by the Vermont Granite Museum. 
Private properties adjacent to the Project Area that will benefit the environmental remediation include buildings at  210. 214,
224,240, 248, 260 N.Main Street and 56 Depot Square.  All properties are in County Code 023, Census Tract 9552

Activity Progress Narrative:

Barre City Enterprise AlleyActivity Title:

Project Number:

Competitive Grants Municipal Infrastructure

Project Title:

Competitive Grants Municipal Infrastructure

$1,232,929.00$0.00Barre City

$0.00     Program Funds Drawdown $1,232,929.00

$1,232,929.00$0.00Total Funds Expended
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This grant was closed in a previous quarter and we will no longer report on this activity in future QPRs.  However, Match
Contributed was previously not reported, so an adjustment has been made to report the match expended by the City.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,374,950.00

Low/Mod Hunger Mountain Children's Center

Total Projected Budget from All Sources

Match Contributed

$1,374,950.00

$0.00

$684,342.76

$0.00

$1,374,950.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Wash&Windsor Municipal Infrastructure 1 IG-
00023

$67,745.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$399,112.00

N/A

06/30/2017

$49,950.00

To Date

04/05/2013

Direct ( HouseHold )

$1,345,134.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

As of February 13, 2014, we enhanced the project with an additional award amount by $70,000 to assist the Hunger Mountain
Children's Center in making the space fully handicapped accessible by incorporating a lift to the second floor.
The Hunger Mountain Children's Center had occupied the 123 S. Main Street building previously since 1978; however, due to
the flooding had to relocate to the Hunger Mountain Christian Assembly Church on Route 100 seven miles outside Waterbury
village in temporary space.  This project is to acquire both buildings from the State and combine them to expand the Center's
capacity to serve more children as a state-licensed operation for child care and preschool facility.  The undertaking will require
substantial rehabilitation to meet the licensing requirements, provide energy improvements and flood mitigation measures.  One
of the major renovations elements will be converting the garage into an open-sided, covered pavilion.  All electrical panels will
be removed from the basement levels.

Location Description:

121 and 123 S. Main Street; Waterbury, Vermont 05676, these are two historic structures that are part of the total Waterbury
State Office Complex that was flooded during Tropical Storm Irene in August 2011. 

This quarter marked a milestone for the project as construction was completed, a State of Vermont child care

Activity Progress Narrative:

Hunger Mountain Children's CenterActivity Title:

Project Number:

Competitive Grants Municipal Infrastructure

Project Title:

Competitive Grants Municipal Infrastructure

$1,345,134.00$67,745.00Hunger Mountain Children's Center

$67,745.00     Program Funds Drawdown $1,345,134.00

$1,345,134.00$67,745.00Total Funds Expended
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license was issued, and the children's center opened for business on February 14, 2017.  The Center once again was able to
welcome and serve children in the community through the daycare program.
However, during a final inspection of the construction a water leak was discovered in the basement and it was determined that
if left unaddressed the leak could become substantial.  An Amendment will be issued in the next quarter to assist the Center in
addressing the issue and mitigate a future risk of basement leaks.
The ACCD GMS team is working with the Center to gather and report beneficiary information and close out the grant in
upcoming quarters.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

0/1# of Non-business Organizations 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

42 0/34 42/0 58/65# of Households 0 58 72.41
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$734,788.00

Urgent Need Town of Moretown

Total Projected Budget from All Sources

Match Contributed

$734,788.00

$0.00

$123,924.00

$0.00

$700,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Wash&Windsor Municipal Infrastructure 2 IG-
00026

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$123,924.00

N/A

06/30/2017

$0.00

To Date

08/08/2013

Area (  )

$681,937.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of buildings for the general conduct of Under Way

Activity Description:

The project is a building for a new town office.  The "old office" was flooded during TS Irene.  Land and other vital records need
storage in a secure vault and new office space to run the affairs of the town.  The building is on a land adjacent to the municipal
parking lot in Moretown Village.  The building as planned will house the vital records vault, space for offices for the Town Clerk
and Treasurer, Selectboard assistant, Zoning administrator, listers and has a conference room for meetings.  The building as
currently sized is 1984 square feet.  The project includes handicapped access and is designed as a "net zero" building
designed to exceed current energy conservation codes.  This new space fits into the visual nature of the village space.

Location Description:

994 Rt. 100B Moretown Village, VT 05660 - This lot is approximatly 200 feet from Main Street in the village. The parking lot is
shared with Moretown Elementary School. The building planned is a one story wood framed structure built slab on grade out of
the 100-year floodplain and one foot above the 500-year elevation.

The project is complete except for the paving of the parking lot which will take place from May 2017 to June 2017.  A study is
being conducted to assess and design a stormwater repair plan to mitigate future storm runoff.  Noise attenuation measures
within the office building have been completed, as well as the installation on flood gates on the front and back doors. 

Activity Progress Narrative:

Moretown Municipal Town OfficesActivity Title:

Project Number:

Competitive Grants Municipal Infrastructure

Project Title:

Competitive Grants Municipal Infrastructure

$681,937.00$0.00Town of Moretown

$0.00     Program Funds Drawdown $681,937.00

$681,937.00$0.00Total Funds Expended
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The ACCD GMS team will work with the Town on the Final Program Report and to close out the grant in the second quarter of
2017.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$115,000.00

Urgent Need Village of Waterbury

Total Projected Budget from All Sources

Match Contributed

$115,000.00

$0.00

$62,057.00

$0.00

$115,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Wash&Windsor Municipal Infrastructure 4 IG-
00020

$55,862.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$62,057.00

N/A

06/30/2017

$0.00

To Date

12/12/2012

Area (  )

$115,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

To provide grants for repair and/or replacement of infrastructure that is not FEMA-eligible, repair of municipal buildings, land
restoration, clearance of flood-damaged abandoned homes.

Location Description:

Municipalities located in Washington county - City of Barre, Towns of Moretown, Northfield, Waitsfield and Waterbury; and
Windsor county - Town of Bethel.

An adjustment was made in "Total Funds Expended" to reduce the Village of Waterbury by $59,138 and increase the Agency of
Commerce and Community Development by the same amount, as well as report the $55,862 expended during the quarter. 
The Village of Waterbury will be removed as a funding source in the Action Plan after this QPR is approved.
The Final Requisition of funds took place in early January.  The cost of installation was higher than the amount budgeted due to
making the necessary piping adaptions and connections and the increased cost of the pumps.  As a result, 100% of the CDBG-
DR funds and an amount exceeding the Town's match were expended for the pump installation.

Activity Progress Narrative:

Waterbury Village Pump StationActivity Title:

Project Number:

Competitive Grants Municipal Infrastructure

Project Title:

Competitive Grants Municipal Infrastructure

$115,000.00$115,000.00Agency of Commerce and Community Development

$0.00($59,138.00)Village of Waterbury

$55,862.00     Program Funds Drawdown $115,000.00

$115,000.00$55,862.00Total Funds Expended
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The Town attempted to rehabilitate the floodproofing for the existing exterior steel doors on the building but discovered that the
existing rubber gaskets could not be effectively replaced to obtain a seal in the event of a flood.  One of the doors is being
replaced with  a steel door with a U-channel gasket that can be effectively closed and sealed in the event of a flood.  The door
is being fabricated by a local metal shop and it will be installed in May.  
The grant completion date has been extended to June 30, 2017 and Staff will work with the Town on the Final Program Report. 
 

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/5# of public facilities 0

0/3# of Non-business Organizations 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

Urgent Need Town of Waterbury

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$0.00

$415,788.00

$0.00

$1,000,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Wash&Windsor Municipal Infrastructure IG-00019

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$415,788.00

N/A

06/30/2017

$0.00

To Date

05/10/2013

Area (  )

$1,000,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of buildings for the general conduct of Under Way

Activity Description:

Relocation of the Town of Waterbury Municipal Offices that were flooded out during Tropical Storm Irene in August of 2011 and
have been in temporary quarters since at the Fire Station.  Will be building a new building directly behind the current Town
Library building that is one of the very few sites in town that is out of the Floodplain, and one that is already owned by the Town.

Location Description:

Directly behind the existing Town Library building, town-owned property out of the Floodplain
In downtown Waterbury on Main Street

This grant was closed in December 2016 however the narrative in the previous QPR was incorrect.  Staff issued the Certificate
of Program Completion on December 6, 2016.  We will no longer report on this activity in future QPRs. 
Match Contributed was also not previously reported, so adjustment reflects total match expended by Town.

Activity Progress Narrative:

Waterbury Municipal Offices RelocationActivity Title:

Project Number:

Competitive Grants Municipal Infrastructure

Project Title:

Competitive Grants Municipal Infrastructure

$1,000,000.00$0.00Town of Waterbury

$0.00     Program Funds Drawdown $1,000,000.00

$1,000,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of buildings (non-residential) 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$700,000.00

Urgent Need Town of Cabot

Total Projected Budget from All Sources

Match Contributed

$700,000.00

$0.00

$415,788.00

$0.00

$700,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Wash&Windsor Municipal Infrastructure IG-00063

$5,650.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$415,788.00

N/A

06/30/2017

$0.00

To Date

09/11/2014

Area (  )

$638,636.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of buildings for the general conduct of Under Way

Activity Description:

Demolition of the existing Town Garage and restoration of the less than 1-acre site.  Construction of a new Town Garage
Facility on an approximately 8-acre lot (to be subdivided from a larger 13.3 acre parcel).  The new facility will include a 100 foot
by 70 foot garage with a 20 foot by 60 foot cold storage wing and a separate 40 foot by 60 foot salt shed.  On-site storage of
sand, gravel and miscellaneous equipment will be outside and uncovered.

Location Description:

Current site is 3432 VT Route 215 North, Cabot, VT 05647.  Proposed site is 2691 South Walden Road, Cabot, VT 05647.

The project continues to be in its final stage as the Town has been waiting for the snowmelt to occur and the arrival of Spring
weather to complete the project.  Staff will work with the Town in the upcoming quarter to keep project on schedule for a
completion date of June 30, 2017.

Activity Progress Narrative:

Cabot Town GarageActivity Title:

Project Number:

Competitive Grants Municipal Infrastructure

Project Title:

Competitive Grants Municipal Infrastructure

$638,636.00$5,650.00Town of Cabot

$5,650.00     Program Funds Drawdown $638,636.00

$638,636.00$5,650.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of buildings (non-residential) 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$657,591.00

Urgent Need Town of Royalton

Total Projected Budget from All Sources

Match Contributed

$657,591.00

$0.00

$71,083.00

$0.00

$657,591.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Wash&Windsor Municipal Infrastrucutre IG-00057

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$71,083.00

N/A

12/31/2016

$0.00

To Date

09/11/2014

Area (  )

$657,591.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

The Town of Royalton will use $445,151 in CDBG-DR2 funding, in conjuction with other resources, to repair Gilman Road,
which was destabilized by Tropical Storm Irene.  The Town will install riprap at the toe of the failed slope along the White River
and relocate approximately 1,000 linear feet of the raod away from the failed slope.  The road will be designed to meet all
applicable VTrans Class 3 Town Highway codes and standards.  The road to be relocated is between 618 and 898 Gilman
Road in South Royalton.

Location Description:

Between 618 - 898 Gilman Road, South Royalton.

The project was completed in the previous quater and the Final Program Report has been reviewed by staff.  Once the Single
Audit management decision letter has been issued by the Agency, staff can clear the final program report and issue the
Certificate of Program Completion. 

Activity Progress Narrative:

Royalton's Gilman Road ProjectActivity Title:

Project Number:

Competitive Grants Municipal Infrastructure

Project Title:

Competitive Grants Municipal Infrastructure

$657,591.00$0.00Town of Royalton

$0.00     Program Funds Drawdown $657,591.00

$657,591.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

850/1000# of Linear feet of Public 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$146,539.00

Urgent Need Town of Wilmington

Total Projected Budget from All Sources

Match Contributed

$146,539.00

$0.00

$15,754.00

$0.00

$146,539.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Windham county Municipal Infrastructure IG-00029

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$15,754.00

N/A

09/30/2015

$0.00

To Date

09/12/2013

Area (  )

$146,539.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

The Town of Wilmington, through a VCDP compliant procurement process, will select a qualified contractor to work with the
Town Clerk’s office for the purpose of implementing digitization of essential historical Town records. This will preserve
documents and maintain their accessibility regardless of another flooding event, natural disaster or emergency.  
The planned result of this implementation will be the preservation and accessibility of approximately 200,000 pages of
documents while a permanent location for hard records is actively being planned. Subsequently, the Town will continue the
digitization procedure for records going forward as part of its solution for preserving and protecting this information.
 

Location Description:

2 E Main Street, Wilmington, VT 05362. The U.S. Census tract for the area is 9680.00.

This grant was closed in a previous quarter and we will no longer report on this activity in future QPRs.  However, Match
Contributed was not previously reported, so adjustment shows the Town's required expended match.

Activity Progress Narrative:

Wilmington Records Digitization ProjectActivity Title:

Project Number:

Competitive Grants Municipal Infrastructure

Project Title:

Competitive Grants Municipal Infrastructure

$146,539.00$0.00Town of Wilmington

$0.00     Program Funds Drawdown $146,539.00

$146,539.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Competitive Grants Planning / Competitive Grants PlanningProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$55,980.00

Urgent Need South Royalton School District

Total Projected Budget from All Sources $55,980.00

$0.00

$0.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Planning - South Royalton School PG-00007

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

N/A

06/30/2017

$0.00

To Date

02/11/2016

Area (  )

$0.00

Responsible Organization:

Planning Under Way

SoRo Flood Free PlanActivity Title:

Project Number:

Competitive Grants Planning

Project Title:

Competitive Grants Planning
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Match Contributed $6,290.00

$0.00

$0.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$6,290.00

Most Impacted and Distressed Expended $0.00

Activity Description:

CDBG-DR funds will be used together with other resources to develop plans that would be utilized to flood proof the South
Royalton School located at 223 South Windsor Street in the Village of South Royalton.  The school is an anchor of the
community, located within the designated South Royalton Village Center, it serves as the official polling location for local, state,
and federal elections, and is one of the town's two emergency shelters.  Also, the only municipal sewer pump station that
moves all sewage in the village to the wastewater treatment facility is located on the school grounds.

Location Description:

223 South Windsor Street,  Village of South Royalton, VT  05068

Final designs were completed by Marble Valley Engineering and submitted to the South Royalton School on March 1st, which
is on schedule. Several flood proofing measures were created, some that can be completed by the Town of Royalton, some by
the school, and others would require another funding source to complete. The flood wall is the option that would require a
funding source, but in the meantime the school and the town are able to complete small adjustments to flood proof
infrastructure and the school itself.
Staff will work with the Grantee in the upcoming quarter to requisition all obligated funds, close out the grant, and issue a
Certificate of Program Completion.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$0.00$0.00South Royalton School District

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$26,100.00

Low/Mod Town of Ludlow

Total Projected Budget from All Sources

Match Contributed

$26,100.00

$0.00

$3,986.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Planning - Town of Ludlow PG-00033

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$3,986.00

N/A

09/01/2017

$0.00

To Date

04/09/2015

Area (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Planned

Activity Description:

The scope of the work for this project is twofold:  The first will be an investment in prelminary engineering and design to expand
the infrastructure at the existing Industrial Park in order to allow access to a currently undeveloped 20 acre section of the park. 
The Dean R. Brown, Jr. Industrial Park is located within the Industrial District, south of the Village of Ludlow.  The proposed
project for expanding development in the Industrial Park will include two tasks - 1) Industrial Park Water/Sewer Design Work,
and 2) Industrial Park Bridge Design.
The second phase of this planning effort will seek to identify opportunities to improve the economic climate and ensure the
long-term resiliency of Ludlow Village, with a focus on the Ludlow Village Center.  This phase of the planning project will begin
with coordination of current local industrial, commercial and community programs and organizations and include an assessment
of current economic conditions in the Village Center.

Location Description:

The Dean R. Brown, Jr. Industrial Park is located off Pleasant Street Extension.
The Ludlow Village Center District comprises the heart of Ludlow's commercial district and runs the length of Main Street
(Route 103) on both sides of the Black River and encompasses the entire National Register Historic District, as well as the core
portion of the Ludlow Preservation District.

The grant was extended this quarter until June, 30, 2017 to complete closeout activities.  The work procuct was submitted in
the previous QPR.  One requisition for the full award amount has been submitted and is under review.  Staff

Activity Progress Narrative:

Ludlow Economic Resiliency PlanActivity Title:

Project Number:

Competitive Grants Planning

Project Title:

Competitive Grants Planning

$0.00$0.00Town of Ludlow

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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look forward to closing out this grant in the coming months. 

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,000.00

Urgent Need Town of Northfield

Total Projected Budget from All Sources

Match Contributed

$15,000.00

$0.00

$5,632.00

$0.00

$15,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Planning - Town of Northfield EMS Fac. PG-00019

$15,000.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$5,632.00

N/A

12/31/2016

$0.00

To Date

02/12/2014

Area (  )

$15,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Planned

Activity Description:

This project will move the EMS facility, currently located within the flood plain, to an area outside of the floodplain.  The town
plans to hire an architectural firm to develop the plans necessary to build a new EMS facility adjacent to the current fire station
as well as provide plans to create office space and meeting rooms in the current fire station.

Location Description:

County Code: 023
Current Northfield Ambulance Facility location: 31 Dog River Dr, Northfield VT 05663

This project is complete and staff are working with the Grantee to clear the final program report and issue the Certificate of
Program Completion. The work product was submitted in the previous QPR.

Activity Progress Narrative:

Town of Northfield EMS FacilityActivity Title:

Project Number:

Competitive Grants Planning

Project Title:

Competitive Grants Planning

$15,000.00$15,000.00Town of Northfield

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 0

$15,000.00     Program Funds Drawdown $15,000.00

$15,000.00$15,000.00Total Funds Expended

52

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$29,700.00

Urgent Need Town of Plainfield

Total Projected Budget from All Sources

Match Contributed

$29,700.00

$0.00

$3,300.00

$0.00

$29,700.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Planning - Town of Plainfield PG-00025

$749.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$3,300.00

N/A

12/10/2017

03/31/2017

$0.00

To Date

05/08/2014

Area (  )

$29,700.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

The Town of Plainfield will fund a study of the two bridges to help understand the existing conditions that make the bridges
susceptible to debris jams and the village susceptible to flooding and will suggest alternatives to solve the problem.

Location Description:

Bridge 1 is located on Mill Street in Plainfield, VT. Location -72.425422  44.276464
Bridge 2 is located on Brook Road in Plainfield, VT.  Location -72.423361  44.275221

Staff worked to officially close the grant this quarter and a Certificate of Program Completion was issued the first week in April. 
We will no longer report on this activity in future QPRs. 

Activity Progress Narrative:

Town of Plainfield Two Bridges StudyActivity Title:

Project Number:

Competitive Grants Planning

Project Title:

Competitive Grants Planning

$29,700.00$749.00Town of Plainfield

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Plans or Planning Products 0

$749.00     Program Funds Drawdown $29,700.00

$29,700.00$749.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Activity Supporting Documents
Plainfield'sGreatBrookFinalReport_full.pdfDocument
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$54,000.00

Urgent Need Town of Waitsfield

Total Projected Budget from All Sources

Match Contributed

$54,000.00

$0.00

$2,576.00

$0.00

$54,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Planning - Town of Waitsfield PG-00001

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$2,576.00

N/A

06/30/2017

$0.00

To Date

09/17/2015

Area (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

The Town will use $54,000 in CDBG-DR funds to subgrant to the Joslin Memorial Library to use, in conjunction with $5,400 in
other resources, to hire professional services consultants to do a feasibility study.  The study will determine 1) how to improve
flood resiliency of the building, 2) how to make the entire building complaint with accessibility requirements of the Amercian
Disabilities Act and the rule of Vermont Access Board, and 3) how to best renovate the facility to use the lower level (currently
the Town Office) into library program space.  This building ws flooded by Tropical Storm Irene so the goal is to ensure the
space can be protected from future flooding but be fully accessible.

Location Description:

The Joslin Memorial Library is located at 4391 Main Street, Waitsfield, VT.

The Library Trustees have contracted with Jill Broderick to complete the Subgrantee Agreement.  The Trustees have also
engaged a fundraising consultant to assist with the capital campaign.
 

Activity Progress Narrative:

Waitsfield PG Joslin Memorial LibraryActivity Title:

Project Number:

Competitive Grants Planning

Project Title:

Competitive Grants Planning

$0.00$0.00Town of Waitsfield

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$53,300.00

Urgent Need Town of Waterbury

Total Projected Budget from All Sources

Match Contributed

$53,300.00

$0.00

$5,800.00

$0.00

$53,300.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Planning - Town of Waterbury PG-00005

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$5,800.00

N/A

06/30/2017

$0.00

To Date

11/05/2015

Area (  )

$30,793.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

The Town will use $53,300 in CDBG-DR funds to use, in conjunction with $6,000 of other resources, to conduct a home
elevation pilot project study that seeks to elevate eight historic homes on Randall, Elm, and Union Streets in Waterbuy.  The
planning work will evaluate the historic and archeological apsects of the properties along with architectural renderings.  Thsi will
provide the State Historic Preservtion Officer with the information needed to conclude if the proposed evevation work to be
done on each home can be approved to allow the release of federal FEMA funds, which would pay 75% of the cost to elevate
the properties, with the homeowners required to pay the remainng 25%.

Location Description:

The home elevation pilot project study will include houses located at 5, 18, 36, 37, and 40 Randall Street, 11 and 21 Elm Street,
and 34 Union Street in Waterbury.

Planning for the home elevation pilot project in Waterbury is nearly complete.  The archaeological test pits at the Healy Court
property were completed in the fall of 2016 with the report from NEARC arriving in January 2017.  The Town hired a contractor
in February to provide updated cost estimates for the four remaining properties in the historic district based on the Vermont
Department of HIstoric Presevation approved architectural renderings and proposed construction on the historic properties. 
The updated cost estimates were substantially higher than first completed in 2014.

Activity Progress Narrative:

Town of Waterbury Home Elevation PlanningActivity Title:

Project Number:

Competitive Grants Planning

Project Title:

Competitive Grants Planning

$30,793.00$0.00Town of Waterbury

$0.00     Program Funds Drawdown $30,793.00

$30,793.00$0.00Total Funds Expended
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The Town is waiting for the four remaining property owenrs to decide whether to continue in the program or withdraw during
April 2017.  If some or all withdraw due to updated costs estimates, there will be no need to continue with the test pits for the
withdrawn properties.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$67,957.00

Urgent Need Two Rivers Ottauquechee Regional Commission

Total Projected Budget from All Sources

Match Contributed

$67,957.00

$0.00

$22,219.00

$0.00

$67,957.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Planning - TRORC Culvert Study Windsor UR PG-
00032

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$22,219.00

N/A

12/31/2015

$0.00

To Date

06/11/2014

Area (  )

$67,957.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

TRORC will work with towns impacted by Tropical Storm Irene with updating of culvert
inventories. TRORC staff will work with the Road Foreman in each of the selected towns.

The scope of work will include updating GPS locations of culverts, updating culvert attributes
(size, condition and material based on VOBCIT standards), and creating new maps. After the data
is collected, culverts will be assessed and prioritized based on condition and vulnerability to
failure. The prioritized poor culverts will be integrated into a replacement plan that will
comply with the 2013 Town Road and Bridge Standards.

Location Description:

Culverts to be included in the study will be located in the following Windsor County towns:
Barnard (452 culverts), Bethel (unknown number), Hartford (794), Hartland (715), Rochester (583), Sharon (581), Stockbridge
(522), and Woodstock (891). 

Activity Progress Narrative:

TRORC 12 Town Culvert StudyActivity Title:

Project Number:

Competitive Grants Planning

Project Title:

Competitive Grants Planning

$67,957.00$0.00Two Rivers Ottauquechee Regional Commission

$0.00     Program Funds Drawdown $67,957.00

$67,957.00$0.00Total Funds Expended
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Although this grant was closed in a prevous quarter, the Match Contributed was not reported at that time.  The Match
Contributed has now been adjusted to reflect the actual amount of match expended.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$31,943.00

Urgent Need Two Rivers Ottauquechee Regional Commission

Total Projected Budget from All Sources

Match Contributed

$31,943.00

$0.00

$10,456.00

$0.00

$31,943.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Planning - TRORC non-targeted UR PG-00032

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$10,456.00

N/A

12/31/2015

$0.00

To Date

06/11/2014

Area (  )

$31,943.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

TRORC will work with towns impacted by Tropical Storm Irene with updating of culvert
inventories. TRORC staff will work with the Road Foreman in each of the selected towns.

The scope of work will include updating GPS locations of culverts, updating culvert attributes
(size, condition and material based on VOBCIT standards), and creating new maps. After the data
is collected, culverts will be assessed and prioritized based on condition and vulnerability to
failure. The prioritized poor culverts will be integrated into a replacement plan that will
comply with the 2013 Town Road and Bridge Standards.

Location Description:

Culverts to be included in the study will be located in the following non-targeted county towns:
Braintree (560 culverts), Granville (333), Pittsfield (232), Tunbridge (unknown)

Although this grant was closed in a prevous quarter, the Match Contributed was not reported at that time.  The Match
Contributed has now been adjusted to reflect the actual amount of match expended.

Activity Progress Narrative:

TRORC 12 Town Culvert StudyActivity Title:

Project Number:

Competitive Grants Planning

Project Title:

Competitive Grants Planning

$31,943.00$0.00Two Rivers Ottauquechee Regional Commission

$0.00     Program Funds Drawdown $31,943.00

$31,943.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,000.00

Urgent Need Town of Waterbury

Total Projected Budget from All Sources

Match Contributed

$30,000.00

$0.00

$4,275.00

$0.00

$30,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Planning - Wash & Windsor counties 2 PG-00006

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$4,275.00

N/A

06/30/2015

$0.00

To Date

12/12/2012

Area (  )

$30,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

Several of Waterbury's Long-term Community Recovery projects focused on strategies to aid economic recovery and improve
the vitality of the downtown by diversifying potential revenue streams.  Recreational opportunities assist in maintaining an
economicallly and culturally vibrant downtown, and with the loss of over 2000 State workers on a daily basis and the loss of
several other businesses, this Planning study for a trail connector into the Village/Town of Waterbury to connect the recreation
trail ultimately from the Stowe area and the Little River Park is critical to bring commerce into the community via another route. 
Biking trails has proven to be a catalyt for thriving local economies in numerous other parts of the country, especially by
connecting the downtown and one of the primary gateways to recreational  resources - visitors.
This activity is taking a Nationally-recognized economic strategy to aid the Tropical Storm devasted community that saw the
loss of over 2000 State workers by looking to bring commerce into the community with the study of repairing a Flood-damaged
recreational trail and enhancing that trail to connect to a much larger trail system to bring a flow of recreational traffic from the
Stowe area and the Little River Park directly into the downtown area of Waterbury to stimulate economic revitalization.

Location Description:

Village/Town of Waterbury, Washington County Census Track #9543

Activity Progress Narrative:

Waterbury Little River Connector TrailActivity Title:

Project Number:

Competitive Grants Planning

Project Title:

Competitive Grants Planning

$30,000.00$0.00Town of Waterbury

$0.00     Program Funds Drawdown $30,000.00

$30,000.00$0.00Total Funds Expended
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This project was completed early and close out of grant reported in an early QPR.  However, Match Contributed was not
previously reported, so is being reported now to reflect previously expended match.
 

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Town of Waterbury

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$52,102.00

$0.00

$100,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Planning - Wash & Windsor counties PG-00013

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$52,102.00

N/A

09/30/2015

$0.00

To Date

11/08/2012

Area (  )

$100,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

Conduct feasibility studies, design work required to carry out disaster recovery projects, marketing studies and campaigns.

Location Description:

Municipalities located in Washington and Windsor counties

This grant was closed in a previous quarter and we will no longer report on it in future QPRs.  However, Match Contributed was
not previously reported and has been adjusted in this quarter to reflect match previously expended.

Activity Progress Narrative:

Waterbury Municipal Civic ComplexActivity Title:

Project Number:

Competitive Grants Planning

Project Title:

Competitive Grants Planning

$100,000.00$0.00Agency of Commerce and Community Development

$0.00$0.00Town of Waterbury

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $100,000.00

$100,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/3# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$62,250.00

Urgent Need Central Vermont Regional Planning Commission

Total Projected Budget from All Sources

Match Contributed

$62,250.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Planning - Washington & Windsor Co. 3 PG-00018

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

06/30/2017

$0.00

To Date

06/13/2013

Area (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Planned

Activity Description:

The study of the Mad River (through Warren, Fayston, Moretown Waitsfield, and Duxbury) and Winooski River (through
Moretown, Middlesex, Duxbury, and Waterbury) will collect detailed elevation data, identify key vulnerable transportation
infrastructure, and identify treatment options for these vulnerable sites.  This information will lead to understanding and actions
that mitigate risks to public safety and infrastructure in the future, while contributing to current efforts to provide protection from
future flooding events.
The detailed elevation data will help in the hydrologic analysis of the transportation infrastructure in the following ways:
• delineation of watershed boundaries
• delineation of existing drainage patterns
• determination of watershed slope
• and sizing of bridges and culverts
This information will be key to the identification of existing and future infrastructure problems from flooding and be used in the
development of the list of vulnerable infrastructure and the treatment options.  
The vulnerable infrastructure and identified treatment options can be
• Included as sites in Hazard Mitigation Plans, and Towns thereby
• Apply for Hazard Mitigation Funds to treat vulnerable sites.
It should be noted that the elevation data will meet or exceed the FEMA guidelines for elevation data collection.

Mad River and Winooski River Inudation mappingActivity Title:

Project Number:

Competitive Grants Planning

Project Title:

Competitive Grants Planning

$0.00$0.00Central Vermont Regional Planning Commission

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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Location Description:

The study of the Mad River (through Warren, Fayston, Moretown Waitsfield, and Duxbury) and Winooski River (through
Moretown, Middlesex, Duxbury, and Waterbury).

CVRPC is working to execute a contract with D&K Inc., at which time D&K will immediately begin planning work on the flood
study.  Work scheduled to be performed includes: hydraulic modeling on the Mad River & Thatcher/Graves Brook that will be
derived from the LIDAR DEM and merged with the survey data. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$61,759.00

Urgent Need Central Vermont Regional Planning Commission

Total Projected Budget from All Sources

Match Contributed

$61,759.00

$0.00

$27,900.00

$0.00

$61,759.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Planning - Washington & Windsor Co. 4 PG-00016

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$27,900.00

N/A

06/30/2016

$0.00

To Date

06/13/2013

Area (  )

$61,759.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

The study of the Mad River (through Warren, Fayston, Moretown Waitsfield, and Duxbury) and Winooski River (through
Moretown, Middlesex, Duxbury, and Waterbury) will collect detailed elevation data, identify key vulnerable transportation
infrastructure, and identify treatment options for these vulnerable sites. This information will lead to understanding and actions
that mitigate risks to public safety and infrastructure in the future, while contributing to current efforts to provide protection from
future flooding events.
The detailed elevation data will help in the hydrologic analysis of the transportation infrastructure in the following ways:
• delineation of watershed boundaries
• delineation of existing drainage patterns
• determination of watershed slope
• and sizing of bridges and culverts
This information will be key to the identification of existing and future infrastructure problems from flooding and be used in the
development of the list of vulnerable infrastructure and the treatment options.
The vulnerable infrastructure and identified treatment options can be
• Included as sites in Hazard Mitigation Plans, and Towns thereby
• Apply for Hazard Mitigation Funds to treat vulnerable sites.
It should be noted that the elevation data will meet or exceed the FEMA guidelines for elevation data collection.

Location Description:

Mad River and Winooski River Elevation studyActivity Title:

Project Number:

Competitive Grants Planning

Project Title:

Competitive Grants Planning

$61,759.00$0.00Central Vermont Regional Planning Commission

$0.00     Program Funds Drawdown $61,759.00

$61,759.00$0.00Total Funds Expended
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Of the towns in the study area (Warren, Waitsfield, Fayston, Moretown, Duxbury, Middlesex, and Waterbury). Waterbury has a
designated downtown, Warren and Waitsfield have a Village Center designation. Additionally, Stowe and Buel's Gore will be
included.

This grant was closed in a previous quarter and we will no longer report.  However, Match Contributed was not previously
reported and has been adjusted in this quarter's report to reflect match funds previously expended by CVRPC.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$52,600.00

Urgent Need Town of Wilmington

Total Projected Budget from All Sources

Match Contributed

$52,600.00

$0.00

$0.00

$0.00

$52,600.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Planning - Windham county 2 PG-00004

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

03/31/2016

$0.00

To Date

08/08/2013

Area (  )

$52,600.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

At the end of the next school year (June 2014) the Twin Valley High School will be relocated to neighboring Whitingham. This
will leave the high school building available for redevelopment. During the flood event caused by Tropical Storm Irene the high
school building was used as an emergency shelter and emergency recovery headquarters. This centrally located facility is out
of the flood zone and was saved from the disastrous effects of Irene. The Town Offices, the Police Department and the Fire
Department were not spared. They were completely incapacitated and abandoned. The urgent need is obvious and critical. The
town needs to relocate these vital public services out of the flood zone. The available high school campus could be an ideal
location.  The Wilmington population has had a decrease of 16% since 2000; as well as significant sewer flow decline. The
average annual wage in Wilmington is $28,779 and the median wage for Southern Vermont is $33,680 which is a considerable
difference.
The concept of the project is to capture the opportunity of a soon to be vacated high school facility for the purpose of creating a
central area for community/health services and economic development that increase commercial/consumer activity for
businesses in the historic downtown district.  The project will also be developed to support, align with, and enhance the larger
goals of regional growth in commerce, tourism and industry.  We also desire to use this opportunity to expand employment
opportunities for residents with in the greater valley community.
The specific scope of work for this grant is to produce a feasibility analysis and financial model for the long term operation of the
building.  Consultants would be asked to explore all possible financial models and contractual opportunities including, long term
lease to a private property manager/investor, property management with non-profit ownership, or municipal oversight.  This will
include a governance structure recommendations, management models for the property, and a general cost estimate for
construction/renovation work on the existing building--

Wilmington School Emergency Center StudyActivity Title:

Project Number:

Competitive Grants Planning

Project Title:

Competitive Grants Planning

$52,600.00$0.00Town of Wilmington

$0.00     Program Funds Drawdown $52,600.00

$52,600.00$0.00Total Funds Expended
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based on the financial model.  Included in this architectural work would be a general concept design, floor plans, and design
changes that include parking area, bus transfer areas and traffic impacts.
The study and recommendations will produce evidence of the financial sustainability of the project and show the potential for
positive revenues to support municipal bonding or mortgaged loans.  A key premise for this venture is the establishment of a
financially, self-sustaining business model that can not rely on local tax revenue for funding. 
The condition, structure, liabilities and operational costs of the building are well know as it has been studied and considered by
the school board as a potential consolidated school location.   The property has sufficient space for parking and may benefit
from the adjacent, abandoned Wilmington town garage site, which has been recently relocated.  This adjacent site is under
consideration by the Town of Wilmington for a possible location of the police and fire facilities, other sites are also being
considered.  We believe, this possible co-location would compliment the projects goals.
Identify steps and make recommendation on how the facility can use the newly installed fiber optic network to attract business
and grow local business.
Work in cooperation with the recent grant funded economic development coordinator located in Wilmington to serve local and
regional economic planning.  Identify areas and ways in which the facility can serve development planning.  Include viable uses
in the business financial model.
Produce organizational model/structure with recommendations for governance, oversight and shared use of facility.
Identify legal issues with transfer of ownership, governance and liabilities.
Identify and estimate changes for upgrades to meet all state and federal regulations for fire safety, ADA requirements, including
mechanical, sewer, electrical services.
Consult with state agencies regarding traffic impacts and identify areas with potential conflict to state and local development
ordinances.
Identify longer term building liabilities for building maintenance and upkeep.  Identify potential costs to be incorporated into
financial model for the building.
Provide an estimated schedule for construction and renovation work.  Include in estimate owner cost and liabilities, including,
clerk of the works, insurance, legal and contingency costs in the total estimate for general cost.

Location Description:

Twin Valley High School
1 School Street
Wilmington, VT, 05363

This grant was closed in a previous quarter and we will no longer report.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod Agency of Commerce and Community Development

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$68,000.00

$0.00

$100,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Planning - Windham county PG-00012

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$68,000.00

N/A

09/30/2015

$0.00

To Date

11/08/2012

Area (  )

$100,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

This project has 3 main components: (1)Development of a new site to relocate 80 elderly/non-elderly from the SFHZ where
Melrose Terrace is located; (2)Figure out what can be done with Melrose Terrace.; and (3) If all 80 units cannot go on the
Phase I site, then find and develop Phase II for the remaining units, BHA offices and maintenance garage. There are 4 critical
paths all these components must follow: Funding, Permitting, HUD Regulatory approvals & Communications. The CDBG
Planning Grant is primarily focused on the components 1 and 3.

Location Description:

Melrose Terrace owned by the Brattleboro Housing Authority
172 Melrose Terrace; West Brattleboro, VT  05301

This grant was completed in a previous quarter and we will no longer report.  However, Match Contributed was not previously
reported, so that adjustment has been made in this report.

Activity Progress Narrative:

Brattleboro Housing Authority Melrose FeasibilityActivity Title:

Project Number:

Competitive Grants Planning

Project Title:

Competitive Grants Planning

$100,000.00$0.00Agency of Commerce and Community Development

$0.00     Program Funds Drawdown $100,000.00

$100,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$28,803.00

N/A Town of Wilmington

Total Projected Budget from All Sources

Match Contributed

$28,803.00

($39,379.00)

$6,818.00

$0.00

$28,803.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Planning -Town of Wilmington Windh Co. PG-
00010

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$6,818.00

N/A

06/30/2015

($39,379.00)

To Date

05/10/2013

Area (  )

$28,803.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

The Town of Wilmington will select and work with a qualified consultant for the purpose of performing a feasibility analysis that
will evaluate the co-relocation of the Police and Fire departments into one Emergency Services Building.  The purpose of the
feasibility analysis will consider up to six sites for the potential co-relocation.  All sites will be either within the designated Village
District or as close as possible, and will be outside of the flood plain.

Location Description:

Six sites will be evaluated, with all sites being within the designated Wilmington Village District or as close as possible.

This Activity previously completed and the Certificate of Program Completion issued on December 20, 2016.  The deallocation
of $39,379 in unexpended grant funds occured in this quarter.
The Work Products are attached.
As this Activity is now complete, ACCD will no longer report on this Activity in future QPRs.

Activity Progress Narrative:

Town of Wilmington Analysis of Fire/Polic relocActivity Title:

Project Number:

Competitive Grants Planning

Project Title:

Competitive Grants Planning

$28,803.00$0.00Town of Wilmington

$0.00     Program Funds Drawdown $28,803.00

$28,803.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Activity Supporting Documents
WilmingtonFireandPoliceCo-locationPresentationtoSelectboard1203.(1).pdfDocument

Wilmington'sBereadloafJuly2,2014Study.pdfDocument

Wilmington'sBreadloafFeb19,2014Study.pdfDocument

Wilmington'sBreadloafPoliceDept.Study.pdfDocument

Economic Recovery Planning / State Direct Economic RecoveryProject # / Title:

Grantee Activity Number:

Projected Start Date:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

Downtown TA - non-targeted counties PG-00017

Activitiy Category:

03/31/201503/11/2013

Planning Completed

Arnett Muldrow & AssociatesActivity Title:

Project Number:

Economic Recovery Planning

Project Title:

State Direct Economic Recovery Planning
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Benefit Type:

Overall

$55,000.00

Urgent Need State of Vermont Agency of Commerce & Community

Total Projected Budget from All Sources

Match Contributed

$55,000.00

$0.00

$0.00

$0.00

$55,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

$0.00

$0.00

N/A

$0.00

To Date

Area (  )

$55,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Activity Description:

Vermont's downtown and village centers are central to its identity, economy and social framework. The natural disasters of
2011, particularly Tropical Storm Irene brought significant damage to some and nearly destroyed others. Specialized assistance
is required to help these areas rebuild and recover in ways that ensure long term economic viability and strength. DHCD
proposes funding state-directed effort to bring the required assistance to these communities, nearly all of which are struggling,
with little staff and resources, to manage the demands of disaster recovery.
The Downtown Program will assemble a resource team to assist impacted downtowns or village centers. Activities will include
market analysis to determine appropriate marketing and redevelopment approaches, in other words what type of economic
restructuring the market will support. This analysis will help communities determine their new identities, branding, marketing,
and implementation strategies.
These strategies and recommendations are community-driven, and unique to each local economy that has suffered from the
devastation of Tropical Storm Irene with losses of 35- to 60% of the businesses.  The Downtown/Village Economic Recovery
Project: Building an Action-oriented Revitalization Plan.  Each downtown/village master plan will include the following:
1) Site reconnaissance visit and community assessment to prioritize the significant needs of the community to be addressed in
the master plan.
2) Craft a clear vision through community and stakeholder engagement for the revitalization and recovery of the downtown or
village that was affected by Tropical Storm Irene or the 2011 spring floods.
3) Develop a detailed and action-oriented revitalization master plan and implementation program tailored for the
downtown/village.
The action-oriented plan will strengthen the downtown/village’s identity and economic vitality through the following key
components based on the Main Street Four Point Approach:
Organization
• Long-Range Vision
• Community and Stakeholder Engagement
• Clear and Concise Strategies
• Implementation Plan
Economic Restructuring
• Comparative Analysis of the Market
• Market Driven Recommendations
• Fiscally Responsible Strategies
Promotion
• Community Branding and Marketing
• Plan Branding, Marketing and Outreach
• Master Plan Poster and Implementation Matrix

$55,000.00$0.00State of Vermont Agency of Commerce & Community

$0.00     Program Funds Drawdown $55,000.00

$55,000.00$0.00Total Funds Expended
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Design
• Physical Improvement and Illustrative Master Plan
• Photo Visualization and Visioning
• Downtown/Village Design Guidelines

Location Description:

Town of Brandon in Rutland county

This grant was closed in a previous quarter and we will no longer report on the activity in future QPRs.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

80

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$296,670.00

Urgent Need State of Vermont Agency of Commerce & Community

Total Projected Budget from All Sources

Match Contributed

$296,670.00

$0.00

$0.00

$0.00

$296,670.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Downtown TA Wash&Windsor counties PG-00017

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$0.00

To Date

07/01/2012

Area (  )

$296,670.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

Vermont's downtown and village centers are central to its identity, economy and social framework. The natural disasters of
2011, particularly Tropical Storm Irene brought significant damage to some and nearly destroyed others. Specialized assistance
is required to help these areas rebuild and recover in ways that ensure long term economic viability and strength. DHCD
proposes funding state-directed effort to bring the required assistance to these communities, nearly all of which are struggling,
with little staff and resources, to manage the demands of disaster recovery.
The Downtown Program will assemble a resource team to assist impacted downtowns or village centers. Activities will include
market analysis to determine appropriate marketing and redevelopment approaches, in other words what type of economic
restructuring the market will support. This analysis will help communities determine their new identities, branding, marketing,
and implementation strategies.
These strategies and recommendations are community-driven, and unique to each local economy that has suffered from the
devastation of Tropical Storm Irene with losses of 35- to 60% of the businesses.  The Downtown/Village Economic Recovery
Project: Building an Action-oriented Revitalization Plan.  Each downtown/village master plan will include the following:
1) Site reconnaissance visit and community assessment to prioritize the significant needs of the community to be addressed in
the master plan.
2) Craft a clear vision through community and stakeholder engagement for the revitalization and recovery of the downtown or
village that was affected by Tropical Storm Irene or the 2011 spring floods.
3) Develop a detailed and action-oriented revitalization master plan and implementation program tailored for the
downtown/village.

Arnett Muldrow & AssociatesActivity Title:

Project Number:

Economic Recovery Planning

Project Title:

State Direct Economic Recovery Planning

$296,670.00$0.00State of Vermont Agency of Commerce & Community

$0.00     Program Funds Drawdown $296,670.00

$296,670.00$0.00Total Funds Expended
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The action-oriented plan will strengthen the downtown/village’s identity and economic vitality through the following key
components based on the Main Street Four Point Approach:
Organization
• Long-Range Vision
• Community and Stakeholder Engagement
• Clear and Concise Strategies
• Implementation Plan
Economic Restructuring
• Comparative Analysis of the Market
• Market Driven Recommendations
• Fiscally Responsible Strategies
Promotion
• Community Branding and Marketing
• Plan Branding, Marketing and Outreach
• Master Plan Poster and Implementation Matrix
Design
• Physical Improvement and Illustrative Master Plan
• Photo Visualization and Visioning
• Downtown/Village Design Guidelines
 
 

Location Description:

Towns of Waterbury, Waitsfield, Warren and City of Barre in Washington county, and the Village of Quechee and the Town of
Hartford in Windsor county

This grant was closed in a previous quarter and we will no longer report on the activity in future QPRs.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/5# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$151,670.00

Urgent Need State of Vermont Agency of Commerce & Community

Total Projected Budget from All Sources

Match Contributed

$151,670.00

$0.00

$0.00

$0.00

$151,670.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Downtown Technical Assistance - Windham PG-
00017

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$0.00

To Date

07/01/2012

Area (  )

$151,670.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

Vermont's downtown and village centers are central to its identity, economy and social framework.  The natural disasters of
2011, particularly Tropical Storm Irene brought significant damage to some and nearly destroyed others.  Specialized
assistance is required to help these areas rebuild and recover in ways that ensure long term economic viability and strength.  
DEHCD proposes funding state-directed effort to bring the required assistance to these communities, nearly all of which are
struggling, with little staff and resources, to manage the demands of disaster recovery. 
The Downtown Program will assemble a resource team to assist impacted downtowns or village centers.  Activities will include
market analysis to determine appropriate marketing and redevelopment approaches, in other words what type of economic
restructuring the market will support.  This analysis will help communities determine their new identities, branding, marketing,
and implementation strategies. 
 
These strategies and recommendations are community-driven, and unique to each local economy that has suffered from the
devastation of Tropical Storm Irene with losses of 35- to 60% of the businesses.  The Downtown/Village Economic Recovery
Project: Building an Action-oriented Revitalization Plan.  Each downtown/village master plan will include the following:
1) Site reconnaissance visit and community assessment to prioritize the significant needs of the community to be addressed in
the master plan.
2) Craft a clear vision through community and stakeholder engagement for the revitalization and recovery of the downtown or
village that was affected by Tropical Storm Irene or the 2011 spring floods.
3) Develop a detailed and action-oriented revitalization master plan and implementation program tailored for the

Arnett Muldrow & AssociatesActivity Title:

Project Number:

Economic Recovery Planning

Project Title:

State Direct Economic Recovery Planning

$151,670.00$0.00State of Vermont Agency of Commerce & Community

$0.00     Program Funds Drawdown $151,670.00

$151,670.00$0.00Total Funds Expended
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downtown/village.
The action-oriented plan will strengthen the downtown/village’s identity and economic vitality through the following key
components based on the Main Street Four Point Approach:
Organization
• Long-Range Vision
• Community and Stakeholder Engagement
• Clear and Concise Strategies
• Implementation Plan
Economic Restructuring
• Comparative Analysis of the Market
• Market Driven Recommendations
• Fiscally Responsible Strategies
Promotion
• Community Branding and Marketing
• Plan Branding, Marketing and Outreach
• Master Plan Poster and Implementation Matrix
Design
• Physical Improvement and Illustrative Master Plan
• Photo Visualization and Visioning
• Downtown/Village Design Guidelines

Location Description:

Town of Brattleboro and Town of Wilmington in Windham county

This grant was closed in a previous quarter and we will no longer report.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Housing Recovery Program / State Direct Housing RecoveryProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$283,095.07

Low/Mod Gilman Housing Trust, Inc.

Total Projected Budget from All Sources

Match Contributed

$283,095.07

$0.00

$0.00

$0.00

$283,095.07

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Housing Recovery - non-targeted IG-00017

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

06/30/2016

$0.00

To Date

07/01/2012

Direct ( HouseHold )

$283,095.07

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

The funding will be used for the repair and rehabilitation of damaged owner occupied homes and rental units, including site
work, driveways, wells, septic systems, debris removal, financial counseling, downpayment assistance and other housing
needs as they evolve.  The funding will be in the form of grants or loans if the debt to equity ratio is less than 40%, and may, on
a case-by-case basis be a grant even with the less than 40% debt to equity ratio.  The Homeownership Centers (HOC's) have
projected to serve approximately 18 households for an average of $35,000 per household.  There will be affordability
requirements placed on the rental units that at least 51% of the units will serve individuals at 80% and below of area median
income for a period not to exceed 5 years.  In addition, there will be a requirement for each property that is renovated that is in
a flood plain to secure and maintain flood insurance with a deed restriction that flood insurance is required permanently.

Location Description:

Activity will take place in the counties outside of Washington, Windsor and Windham.  All counties had received a Presidential
declaration, although Rutland and Orange counties have the majority of the damage of the non-targeted counties there are
homes in several of the other counties that we anticipate will be served.

Activity Progress Narrative:

Housing Recovery - non-targetedActivity Title:

Project Number:

Housing Recovery Program

Project Title:

State Direct Housing Recovery Program

$283,095.07$0.00Gilman Housing Trust, Inc.

$0.00     Program Funds Drawdown $283,095.07

$283,095.07$0.00Total Funds Expended
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This grant was closed in a previous quarter and we will no longer report on the activity.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/18# of Housing Units 0

11/18# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/7 5/11 11/18# of Households 0 0 54.55

0 1/5 5/9 11/14# Owner Households 0 0 54.55

0 0/2 0/2 0/4# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$275,768.51

Low/Mod Gilman Housing Trust, Inc.

Total Projected Budget from All Sources

Match Contributed

$275,768.51

$0.00

$0.00

$0.00

$275,768.51

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Housing Recovery - Wash & Windsor Co. LMI IG-
00017

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$0.00

To Date

07/01/2012

Direct ( HouseHold )

$275,768.51

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

The funding will be used for the repair and rehabilitation of damaged owner occupied homes and rental units, including site
work, driveways, wells, septic systems, debris removal, financial counseling, downpayment assistance and other housing
needs as they evolve. The funding will be in the form of grants or loans if the debt to equity ratio is less than 40%, and may, on
a case-by-case basis be a grant even with the less than 40% debt to equity ratio. The HomeOwnership Centers (HOCs) have
projected to serve approximately 45 households for an average of $35,000 per household. There will be affordability
requirements placed on the rental units that at least 51% of the units will serve individuals at 80% and below of area median
income for a period not to exceed 5 years. In addition, there will be a requirement for each property that is renovated that is in a
flood plain to secure and maintain flood insurance with a deed restriction that flood insurance is required permanently.

Location Description:

Housing recovery activities will be conducted in the targeted counties of Washington and Windsor. 

This grant was closed in a previous quarter and we will no longer report on the activity in future QPRs.

Activity Progress Narrative:

Housing Recovery - Washington & Windsor
counties

Activity Title:

Project Number:

Housing Recovery Program

Project Title:

State Direct Housing Recovery Program

$275,768.51$0.00Gilman Housing Trust, Inc.

$0.00     Program Funds Drawdown $275,768.51

$275,768.51$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/45# of Housing Units 0

10/45# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 5/8 5/37 10/45# of Households 0 0 100.00

0 5/4 5/33 10/37# Owner Households 0 0 100.00

0 0/4 0/4 0/8# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$41,711.32

Low/Mod Gilman Housing Trust, Inc.

Total Projected Budget from All Sources

Match Contributed

$41,711.32

$0.00

$0.00

$0.00

$41,711.32

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Housing Recovery Prog - Windham Co. LMI IG-
00017

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$0.00

To Date

07/01/2012

Direct ( HouseHold )

$41,711.32

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

The funding will be used for the repair and rehabilitation of damaged owner occupied homes and rental units, including site
work, driveways, wells, septic systems, debris removal, financial counseling, downpayment assistance and other housing
needs as they evolve.  The funding will be in the form of grants or loans if the debt to equity ratio is less than 40%, and may, on
a case-by-case basis be a grant even with the less than 40% debt to equity ratio.  The HomeOwnership Centers (HOCs) have
projected to serve approximately 12 households for an average of $35,000 per household.  There will be affordability
requirements placed on the rental units that at least 51% of the units will serve individuals at 80% and below of area median
income for a period not to exceed 5 years.  In addition, there will be a requirement for each property that is renovated that is in
a flood plain to secure and maintain flood insurance with a deed restriction that flood insurance is required permanently.

Location Description:

Working within the mandate of expending 80% of the allocation in Washington, Windsor and overall up to $4.5M in Windham
counties and the balance of 20% in the rest of the counties.  The targeted funds will be spent in Windham county.  We will
be monitoring closely the amount spent in Windham county to ensure across all programs that we do not exceed the $4.5M
permitted for Windham county.

This grant was closed in a previous quarter and we will no longer report on the activity in future QPRs.

Activity Progress Narrative:

Housing Recovery - Windham countyActivity Title:

Project Number:

Housing Recovery Program

Project Title:

State Direct Housing Recovery Program

$41,711.32$0.00Gilman Housing Trust, Inc.

$0.00     Program Funds Drawdown $41,711.32

$41,711.32$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/12# of Housing Units 0

2/12# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 2/4 0/8 2/12# of Households 0 0 100.00

0 2/2 0/4 2/6# Owner Households 0 0 100.00

0 0/2 0/4 0/6# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$21,936.00

Urgent Need Gilman Housing Trust, Inc.

Total Projected Budget from All Sources

Match Contributed

$21,936.00

$0.00

$0.00

$0.00

$21,936.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Housing Recovery Windham Co. Urgent Need IG-
00017

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$0.00

To Date

07/01/2012

Direct ( HouseHold )

$21,936.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

The funding will be used for the repair and rehabilitation of damaged homes, including site work, driveways, wells, septic
systems, debris removal, financial counseling, downpayment assistance and other housing needs as they evolve. The funding
will be in the form of grants or loans if the debt to equity ratio is less than 40%, and may, on a case-by-case basis be a grant
even with the less than 40% debt to equity ratio. The HomeOwnership Centers (HOCs) have projected to serve approximately 3
households for an average of $35,000 per household.  In addition, there will be a requirement for each property that is
renovated that is in a flood plain to secure and maintain flood insurance with a deed restriction that flood insurance is required
permanently.

Location Description:

Municipalities located in Windham county

This grant was closed in a previous quarter and we will no longer report on the activity in future QPRs.

Activity Progress Narrative:

Housing Recovery Windham county Urgent NeedActivity Title:

Project Number:

Housing Recovery Program

Project Title:

State Direct Housing Recovery Program

$21,936.00$0.00Gilman Housing Trust, Inc.

$0.00     Program Funds Drawdown $21,936.00

$21,936.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/3# of Households 0 0 0

0 0/0 0/0 0/3# Owner Households 0 0 0

Property Buy Outs / State Direct Property Buy OutsProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

Urgent Need Two Rivers Ottauquechee Regional Commission

Total Projected Budget from All Sources $596,758.00

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

Commercial buyouts - Wash & Windsor Co. IG-
00008

Jan 1 thru Mar 31, 2017

Activitiy Category:

N/A

12/30/2018

To Date

07/01/2012

Direct ( Person )

Responsible Organization:

Acquisition, construction,reconstruction of public facilities Under Way

Commercial buyouts - Wash & Windsor countiesActivity Title:

Project Number:

Property Buy Outs

Project Title:

State Direct Property Buy Outs
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$596,758.00

Match Contributed

($253,242.00)

$0.00

$0.00

$596,758.00

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00 $0.00

$0.00

($253,242.00)
$466,758.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Funds will be used to provide the 25% match for the Hazard Mitigation Grant Program total project costs of these commercial
properties to buy them out to clear the land to remain forever green space.
Two Rivers Ottaquechee Regional Commission (TRORC) will serve as the lead organization to administer the delivery of this
program, working through several of the other Regional Planning Commissions to assist in the necessary field work and
providing technical assistance to municipalities specific to their respective regions, and to assist in the actual closings with the
business owners, municipalities and the Hazard Mitigation Grant Program (HMGP).  The State will be working closely with
TRORC to provide draft documents, subgrant agreements, duplication of benefit documentation and ongoing technical
assistance and oversight monitoring of the program.

Location Description:

Properties identified at this point are located predominantly in Windsor county (one of the 80% targeted counties) with a few
properties located in Washington county. 

There were no funds drawn or expended for this Activity in this quarter.
There were $253,242.00 in funds deallocated from this Activity in this quarter, part of a total reallocation of $423,242.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

$466,758.00$0.00Two Rivers Ottauquechee Regional Commission

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/8# of Properties 0

4/8# of buildings (non-residential) 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/0 0/6 2/8# of Persons 0 0 50.00

$0.00     Program Funds Drawdown $466,758.00

$466,758.00$0.00Total Funds Expended
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$876,710.00

Low/Mod Two Rivers Ottauquechee Regional Commission

Total Projected Budget from All Sources

Match Contributed

$876,710.00

($70,000.00)

$0.00

$0.00

$876,710.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Res buyouts - non-targeted counties LMI IG-00008

$5,030.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/30/2018

($70,000.00)

To Date

07/01/2012

Direct ( HouseHold )

$686,945.50

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

The State will use CDBG-DR funds to provide the 25% match where needed and eligible for the Harzard Mitigation Grant
Program (HMGP).   By making this commitment, the state will maximize participation in the HMGP buyouts to give homeowners
a better chance at recovery while removing properties from flood-prone areas and supporting municipalities.
Other properties have been identified as being appropriate for buyouts but, for various reasons, have not been determined to
be FEMA-eligible; however, will be considered for 100% buyout with CDBG-DR funds.  In addition, a portion of these funds will
support land restoration once the demo and clearance of the parcels has been done to provide finished green space and/or
limited recreational facilities, staying within the deed restrictions of no permanent structures.
Two Rivers Ottaquechee Regional Commission (TRORC) will serve as the lead organization to administer the delivery of this
program, working through several of the other Regional Planning Commissions to assist in the necessary field work and
providing technical assistance to municipalities specific to their respective regions, and to assist in the actual closings with
the homeowners, municipalities and the Hazard Mitigation Grant Program (HMGP). The State will be working closely with
TRORC to provide draft documents, subgrant agreements, duplication of benefit documentation and ongoing technical
assistance and oversight monitoring of the program.

Location Description:

Buyouts in non-targeted counties of Addison, Bennington, Caledonia, Chittenden, Orange, and Rutland.

Res buyouts - non-targeted countiesActivity Title:

Project Number:

Property Buy Outs

Project Title:

State Direct Property Buy Outs

$686,945.50$5,030.00Two Rivers Ottauquechee Regional Commission

$5,030.00     Program Funds Drawdown $686,945.50

$686,945.50$5,030.00Total Funds Expended
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There were three properties for which costs were incurred this quarter, each for final design and engineering costs. 
$70,000 in funds were deallocated from this Acitivity this quarter, part of the reallocation of $423,242 of CDBG-DR funds within
the buyout program.

 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/25# of Properties 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$630,507.00

Urgent Need Two Rivers Ottauquechee Regional Commission

Total Projected Budget from All Sources

Match Contributed

$630,507.00

$152,000.00

$0.00

$0.00

$630,507.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Res buyouts - non-targeted counties UR IG-00008

$89,024.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/30/2018

$152,000.00

To Date

07/01/2012

Direct ( HouseHold )

$530,779.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Urgent Need Residential Buyouts in non-targeted counties

Location Description:

These Residential Buyouts will occur in non-targeted counties such as Rutland and Chittenden, but may include other non-
targeted counties.

There was one buyout under this Activity this quarter, work continued on park facilities for reuse of another site, and file review
and compliance monitoring for yet of a municipality for yet another site.  Funds were also expended for the final design and
engineering work at a site in Granville, VT.
There was $152,000 added to this Activity for this quarter, part of the reallocation of $423,242 in buyout grant funds.

Activity Progress Narrative:

Res buyouts - non-target counties URActivity Title:

Project Number:

Property Buy Outs

Project Title:

State Direct Property Buy Outs

$530,779.00$89,024.00Two Rivers Ottauquechee Regional Commission

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$89,024.00     Program Funds Drawdown $530,779.00

$530,779.00$89,024.00Total Funds Expended
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/2# of Properties 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,606,695.00

Low/Mod Two Rivers Ottauquechee Regional Commission

Total Projected Budget from All Sources

Match Contributed

$1,606,695.00

$107,242.00

$0.00

$0.00

$1,606,695.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Res buyouts - Wash & Windsor counties LMI IG-
00008

$124,160.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/30/2018

$107,242.00

To Date

07/01/2012

Direct ( HouseHold )

$1,544,781.33

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

12/23/14 - moved $250,000 to Washington/Windsor counties Urgent Need to cover Voucher correction from 4/21/2014,
Voucher #253759, erroneously drawn from Commercial buyouts, and now not enough funds under Urgent Need to cover.  AKK
The funds will be used for the 25% match to the Hazard Mitigation Grant Program for the total project costs to buy out the
properties to clear the land to remain forever green space.  Other properties have been identified as being appropriate for
buyouts but, for various reasons, have not been determined to be FEMA-eligible; however, will be considered for 100% buyout
with CDBG-DR funds.  In addition, a portion of these funds will support land restoration once the demo and clearance of the
parcels has been done to provide finished green space and/or limited recreational facilities, staying within the deed restrictions
of no permanent structures.
 

Location Description:

The residential buyouts will take place in Washington and Windsor.

There were three closings under this Activity this quarter.  The system would not allow any of these addresses to be entered:
96 Kingsbury Road, Chester, VT  05143; 14 Reid Ave., Barre, VT 05641; 19 Harrington Ave., Barre, VT  05641.

Activity Progress Narrative:

Res buyouts - Washington & Windsor countiesActivity Title:

Project Number:

Property Buy Outs

Project Title:

State Direct Property Buy Outs

$1,505,799.33$85,178.00Two Rivers Ottauquechee Regional Commission

$124,160.00     Program Funds Drawdown $1,544,781.33

$1,505,799.33$85,178.00Total Funds Expended
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There was $107,242 in funds added to this Activity in this quarter, part of the reallocation of $423,242 in the buyout program.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

25/75# of Properties 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,599,860.00

Urgent Need Two Rivers Ottauquechee Regional Commission

Total Projected Budget from All Sources

Match Contributed

$1,599,860.00

$82,000.00

$0.00

$0.00

$1,599,860.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Res buyouts - Wash&Windsor Urgent Need IG-
00008

$129,814.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/30/2018

$82,000.00

To Date

07/01/2012

Direct ( HouseHold )

$1,504,698.30

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

12/23/14 - moved $250,000 to Washington/Windsor counties Urgent Need to cover Voucher correction from 4/21/2014,
Voucher #253759, erroneously drawn from Commercial buyouts, and now not enough funds under Urgent Need to cover.  AKK
The funds will be used for the 25% match to the Hazard Mitigation Grant Program for the total project costs to buy out the
properties to clear the land to remain forever green space. Other properties have been identified as being appropriate for
buyouts but, for various reasons, have not been determined to be FEMA-eligible; however, will be considered for 100% buyout
with CDBG-DR funds. In addition, a portion of these funds will support land restoration once the demo and clearance of the
parcels has been done to provide finished green space and/or limited recreational facilities, staying within the deed restrictions
of no permanent structures.

Location Description:

Municipalities located in Washington and Windsor counties

There was pre-closing and assistance costs incurred under this Activity this quarter.
There were also three buyouts under this activity during this quarter: 93 Kingsbury Road, Chester, VT; 17 Harrington Avenue,
Barre City, VT; and, 276 Water Street, Northfield, VT.  These addresses could not be added to the system.

Activity Progress Narrative:

Res buyouts - Wash&Windsor Urgent NeedActivity Title:

Project Number:

Property Buy Outs

Project Title:

State Direct Property Buy Outs

$1,411,735.30$36,851.00Two Rivers Ottauquechee Regional Commission

$129,814.00     Program Funds Drawdown $1,504,698.30

$1,411,735.30$36,851.00Total Funds Expended
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There was $82,000 added to this Activity this quarter, part of the reallocation of $423,242 in total buyout grant funds.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

14/5# of Properties 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$313,000.00

Urgent Need Two Rivers Ottauquechee Regional Commission

Total Projected Budget from All Sources

Match Contributed

$313,000.00

$82,000.00

$0.00

$0.00

$313,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Res buyouts Windham Urgent Need IG-00008

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/30/2018

$82,000.00

To Date

07/01/2012

Direct ( HouseHold )

$214,521.46

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

The funds will be used for the 25% match to the Hazard Mitigation Grant Program for the total project costs to buy out the
properties to clear the land to remain forever green space. Other properties have been identified as being appropriate for
buyouts but, for various reasons, have not been determined to be FEMA-eligible; however, will be considered for 100% buyout
with CDBG-DR funds. In addition, a portion of these funds will support land restoration once the demo and clearance of the
parcels has been done to provide finished green space and/or limited recreational facilities, staying within the deed restrictions
of no permanent structures.

Location Description:

Municipalities located in Windham county

There was no progress to report and no funds were expended or drawn in this Activity in this quarter.
There were $82,000 in funds reallocated to this Activity, part of the reallocation of $423,242 in buyout funds reallocated within
the program.

Activity Progress Narrative:

Res buyouts Windham Urgent NeedActivity Title:

Project Number:

Property Buy Outs

Project Title:

State Direct Property Buy Outs

$214,521.46$0.00Two Rivers Ottauquechee Regional Commission

$0.00     Program Funds Drawdown $214,521.46

$214,521.46$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/2# of Properties 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 4/2# of Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$519,000.00

Low/Mod Two Rivers Ottauquechee Regional Commission

Total Projected Budget from All Sources

Match Contributed

$519,000.00

($100,000.00)

$161,786.25

$0.00

$519,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Res. buyouts - Windham county LMI IG-00008

$157.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/30/2018

($100,000.00)

To Date

07/01/2012

Direct ( HouseHold )

$293,272.94

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

the State will use CDBG-DR funds to provide the 25% match where needed and eligible to the Hazard Mitigation Grant
Program (HMGP) for the buyout of residential properties.   By making this commitment, the state will maximize participation in
the HMGP buyouts to give homeowners a better chance at recovery while removing properties from flood-prone areas and
supporting municipalities. Other properties have been identified as being appropriate for buyouts but, for various reasons, have
not been determined to be FEMA-eligible; however, will be considered for 100% buyout with CDBG-DR funds.  In addition, a
portion of these funds will support land restoration once the demo and clearance of the parcels has been done to provide
finished green space and/or limited recreational facilities, staying within the deed restrictions of no permanent structures.
Two Rivers Ottaquechee Regional Commission (TRORC) will serve as the lead organization to administer the delivery of this
program, working through several of the other Regional Planning Commissions to assist in the necessary field work and
providing technical assistance to municipalities specific to their respective regions, and to assist in the actual closings with the
business owners, municipalities and the Hazard Mitigation Grant Program (HMGP). The State will be working closely with
TRORC to provide draft documents, subgrant agreements, duplication of benefit documentation and ongoing technical
assistance and oversight monitoring of the program.

Location Description:

Homes located in Windham county

Activity Progress Narrative:

Res. buyouts - Windham countyActivity Title:

Project Number:

Property Buy Outs

Project Title:

State Direct Property Buy Outs

$293,272.94$157.00Two Rivers Ottauquechee Regional Commission

$157.00     Program Funds Drawdown $293,272.94

$293,272.94$157.00Total Funds Expended
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There was $157.00 in additional closing costs, not previously covered, for the property at 805 Wester Ave., Brattleboro, VT.
There was $100,000 in funds deallocated from this Activity this quarter, part of the reallocation of $423,242 in funds in the
buyout program.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/33# of Properties 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 3/33 6/33# of Households 0 0 50.00

State Administration / State AdministrationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

N/A State of Vermont Agency of Commerce & Community

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

State Administration - non-targeted 20%

Activitiy Category:

09/30/201709/01/2011

 (  )

Responsible Organization:

Administration Under Way

State Administration - non-targeted 20%Activity Title:

Project Number:

State Administration

Project Title:

State Administration
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Overall

$216,602.00

Total Projected Budget from All Sources

Match Contributed

$216,602.00

$0.00

$0.00

$0.00

$216,602.00

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$6,065.95

$0.00

$0.00

Jan 1 thru Mar 31, 2017

$0.00

$0.00

N/A

$0.00

To Date

$162,271.40

Most Impacted and Distressed Expended $0.00

Activity Description:

State administration activities will include, but not be limited to the general administration of the CDBG-DR Program providing
technical assistance to applicants, grantees, nonprofits/for profits, municipal officials and other state agencies; reviewing and
scoring applications; developing grant agreements and other pertient legal documents; conducting oversight monitoring of
grantees and projects; writing quarterly reports; completing review of drawdown requests, drawing funds from the Letter of
Credit; and closing out projects.

Location Description:

State of Vermont Agency of Commerce and Community Development; Department of Economic, Housing and Community
Development Offices at One National Life Drive; Montpelier, VT  05620-0501 - predominant location; however, in monitoring,
providing technical assistance will be throughout the State.

The State made a decision to allocate the Administration funds in an 80/20 split between targeted and non-targeted.  The
overall narrative will be the same for both activities.  During this quarter staff worked diligently with the awardees to meet award
conditions to execute the remaining grant agreements as well as extending certain grants to complete any remaining activities. 
Staff also provided technical assistance around procurement for grantee projects, final program reports and requisition
submissions and held a formal Technical Assistance call with the Town of Windsor on March 15, 2017.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$162,271.40$6,065.95State of Vermont Agency of Commerce & Community

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$6,065.95     Program Funds Drawdown $162,271.40

$162,271.40$6,065.95Total Funds Expended
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$866,409.00

N/A State of Vermont Agency of Commerce & Community

Total Projected Budget from All Sources

Match Contributed

$866,409.00

$0.00

$0.00

$0.00

$866,409.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

State Administration - targeted 80%

$24,263.82

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

$0.00

To Date

09/01/2011

 (  )

$839,027.90

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

State administration activities will include, but not be limited to the general administration of the CDBG-DR Program providing
technical assistance to applicants, grantees, nonprofits/for profits, municipal officials and other state agencies; reviewing and
scoring applications; developing grant agreements and other pertient legal documents; conducting oversight monitoring of
grantees and projects; writing quarterly reports; completing review of drawdown requests, drawing funds from the Letter of
Credit; and closing out projects. 

Location Description:

State of Vermont Agency of Commerce and Community Development; Department of Economic, Housing and Community
Development Offices at One National Life Drive; Montpelier, VT  05620-0501 - predominant location; however, in monitoring,
providing technical assistance will be throughout the State.

The State made a decision to allocate the Administration funds in an 80/20 split between targeted and non-targeted.  The
overall narrative will be the same for both activities.  During this quarter staff worked diligently with the awardees to meet award
conditions to execute the remaining grant agreements as well as extending certain grants to complete any remaining activities. 
Staff also provided technical assistance around procurement for grantee projects, final program reports and requisition
submissions and held a formal Technical Assistance call with the Town of Windsor on March 15, 2017.

Activity Progress Narrative:

State Administration - targeted 80%Activity Title:

Project Number:

State Administration

Project Title:

State Administration

$839,027.90$24,263.82State of Vermont Agency of Commerce & Community

$24,263.82     Program Funds Drawdown $839,027.90

$839,027.90$24,263.82Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Activity Supporting Documents
DR1ContractorsReportingTemplate.xlsxDocument

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 4 40

Monitoring Visits 0 5

Audit Visits 0 0

Technical Assistance Visits 4 20

Monitoring/Technical Assistance Visits 0 15

Report/Letter Issued 0 16
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